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PROGRAM MANAGEMENT REPORT

PROJECT NAME:

JCT 89 - VAN'S TRADING POST
LAKE HAVASU TI - WALNUT CREEK, WB
PANTANO RR UP/CIENEGA CREEK SECT
MP 324.3 TO CENTER STREET

CIENEGA CREEK-MARSH STATION PH Il
SR 89/SR 89A TI

CRESENT LAKE HIGHWAY
INTERSECTION US 89 & SR 69
WESTERN DR-HAYFIELD DRAW WB (1A)
CIENEGA CREEK - MARSH STATION PH1
CIENEGA CREEK-MARSH STATION PHIII
BALBOA DRIVE

SR 51 TO PRINCESS DRIVE

DOBSON ROAD TO I-10

DOBSON ROAD TO I-10

17 TO SR 51

ARIZONA CANAL - 101L

101L- CAREFREE HIGHWAY

10 TO 1-17

MAG REGIONWIDE

SR-101L TO SR-87

PRINCESS DR TO SR 202L

HAPPY VALLEY RD TO I-17

SR 101L TO CAREFREE HWY (SR 74)
DOVE VALLEY ROAD

I-10 TO US 60 (GRAND AVE)

JOMAX / DIXILETATI

SR 101L - CAREFREE HWY (SR 74)
BETHANY HOME RD TO NORTHERN AVE
PEORIA AVE TO GREENWAY RD

TYPE OF WORK:

2" ARAC & ARFC & TURNLANE
RR5"TL & 3" PL & 2" AC ARFC
CONSTRUCT STRUCTURE
CONSTRUCT 5 LANE URBAN ROADWAY
NEW RAILROAD TRACKS
CONSTRUCT TI

CONSTRUCT TURN LANES

TI IMPROVEMENT & STUDY
CONSTRUCT NEW WB ROADWAY
RAILROAD GRADE & DRAIN

REMOVE RAIL & BRIDGE, CONST ML
CST MULTI-USE PATH BRIDGE
DESIGN FMS

DESIGN FMS

DESIGN HOV/RAMP

DESIGN FMS

DESIGN FMS

DESIGN FMS

CONSTRUCT FMS

CONSTRUCT RAMP METERS
CONSTRUCT FMS

CONSTRUCT FMS

CONSTRUCT INTERIM ROADWAY
CONSTRUCT LANDSCAPE
CONSTRCT TI (CITY ADVANCEMENT)
CONSTRUCT NEW FREEWAY
CONSTRUCT NEW TI
RECONSTRUCT & WIDEN
DSGN/CONST PED WLKWY ALNG FRTG
DRAINAGE IMPROVEMENTS

BID
DATE:
TBD FY 09
OCT 07
TBD FY 08
TBD FY 07
TBD FY 08
NOV 06
DEC 06
TBD FY 09
TBD FY 08
TBD FY 08
JUN 08
IGAFY 09
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
SEP 06
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 11
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 07

PROJECT

MGR

AKOH-ARREY
AKOH-ARREY
ANDAZOLA
ANDAZOLA
ANDAZOLA
ANDAZOLA
ANDAZOLA
ANDAZOLA
ANDAZOLA
ANDAZOLA
ANDAZOLA
ASSIGNED
BARKER
BARKER
BARKER
BARKER
BARKER
BARKER
BARKER
BARKER
BARKER
BARKER
BEASLEY
BEASLEY
BEASLEY
BEASLEY
BEASLEY
BEASLEY
BEASLEY
BEASLEY

Page 2 of 11

PROGRAM
PHONE: COST:
602-712-8660 $4,094
602-712-8660
602-712-7629  $14,500
602-712-7629  $11,820
602-712-7629 $3,400
602-712-7629 $9,800
602-712-7629
602-712-7629  $22,838
602-712-7629 $5,250
602-712-7629 $3,700
602-712-7629  $11,900
520-620-5417 $2,000
602-712-4281 $660
602-712-4281 $550
602-712-4281 $4,000
602-712-4281 $770
602-712-4281 $770
602-712-4281 $880
602-712-4281 $8,923
602-712-4281
602-712-4281 $6,000
602-712-4281 $8,400
602-712-7645  $200,000
602-712-7645 $3,000
602-712-7645  $16,600
602-712-7645  $150,000
602-712-7645  $40,000
602-712-7645  $182,000
602-712-7645 $2,295

602-712-7645

$17,000
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PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST:  PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
CX1H 40 MO 832 H676001C K WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION TBD FY 07 BENTON 602-712-6908 $4,400
LY1H 40 YV 1425 K PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION TBD FY 07 BENTON 602-712-6908 $2,135
LX1H 0 YV 1128 K  AUDLEY ROAD OP, EB&WB,1520 & 1521  DECK REHABILITATION TBDFY07  BENTON 602-712-6908  $3,075
13506 0Q1D 88 MA  223.0 H692001C STP -088-A(001) G  FISH CREEK HILL CONSTRUCT RETAINING WALLS TBD FY 07 BEVER 602-712-8161 $1,500
MY1F 60 Gl 2362 H614001C 060-D- G COUNTY LINE - PINTO VALLEY RR 3"+ ARFC AND PASSING LANE TBDFYO07  BEVER 602-712-8161  $7,131
13005 MJ1E 260 Gl 269.0 H469802C P DOUBTFUL CANYON SECTION CONSTRUCTION WATER TBD FY 10 BEVER 602-712-8161 $1,625
14601 RGIB 260 Gl 2631 H469901C P LITTLE GREEN VALLEY RECONSTRUCT ROADWAY TBDFY08  BEVER 602-712-8161  $27,125
12910 GS1IH 60 PN 2223 G  SILVER KING SECTION RECONSTRUCT ROADWAY TBD FY 11 BEVER 602-712-8161 $15,000
21301 LYIC 260 Gl 2580 P LION SPRINGS SECTION DESIGN (ROADWAY) DESIGNFY 09 BEVER 602-712-8161  $1,300
11902 RH1B 260 Gl 269.0 H469801C 260-B P DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY TBD FY 10 BEVER 602-712-8161 $41,625
10007 EX1F 60 PN 2300 060-D G OAKFLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE TBDFY09  BEVER 602-712-8161  $6,250
10908 ZN1F 60 PN 213.0 H466203C G  FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING) TBD FY 08 BEVER 602-712-8161 $57,408
10906 QTiC 7 Gl 145.0 H511101C 077-A G MP145-MP 147 ROADWAY CONSTRUCTION TBD FY 08 BEVER 602-712-8161 $11,000
40309 GO1H 60 MA  138.0 E  303L (ESTRELLA) TO99TH AVE WIDEN ROADWAY TBD FY 09 BRUDER 602-712-6836 $24,000
41210 UALH 202L  MA 0.0 E  51STAVETO I-10 WEST CONSTRUCT ROADWAY TBDFY 10 BRUDER 602-712-6836  $110,000
41211 UB1H 202L MA 0.0 E  51STAVETOI-10 WEST CONSTRUCT ROADWAY TBD FY 11 BRUDER 602-712-6836  $190,000
41608 UCIH 2021 MA 0.0 E  [-10 EAST/SANTAN TI TO 51ST AVE DESIGN & RIW DESIGN FY 08 BRUDER 602-712-6836 $10,000
40310 GP1H 60 MA  148.9 E SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY TBD FY 10 BRUDER 602-712-6836 $27,165
40809 UD1H 202L  MA 0.0 E  [-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W DESIGN FY 09 BRUDER 602-712-6836 $20,000
41311 UFIH  202L MA 00 E  I-10 EAST/SANTAN TI TO 51ST AVE RW ACQUISITION DESIGNFY 11 BRUDER 602-712-6836  $80,000
11507 PS1F 60 MA  148.9 060-B E  99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE TBD FY 07 BRUDER 602-712-6836 $6,500
40808 UKIH  202L MA 00 E  51STAVE TOI-10 WEST CONSTRUCT ROADWAY TBDFY09  BRUDER 602-712-6836  $60,000
10103 FX1C 10 MA  161.2 H505101C E SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE TBD FY 09 BRUDER 602-712-6836 $42,000
41310 UEIH  202L MA 00 E  I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & RIW DESIGNFY 10 BRUDER 602-712-6836  $40,000
15107 LL1C 179 CN 310.1 H341403C 238--( 7) F  NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY FEB 07 BURKHALTER 928-774-1799 $30,700
HK1G 90 CH 3219 H660401C 090-A004) S  CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH TBDFY07  CLARK 520-388-4252
21606 OP1E 10 PM  261.0 H634801C 010-E(008)A T G6THAVETI SIDEWALKS AND ARTISTIC FENCING TBD FY 08 CLARK 520-388-4252 $459
50499 ovVIC 191 CH 240 191-A S  ELFRIDA CONSTRUCT PATHWAY TBDFY07  CLARK 520-388-4252  $688
GM1G 83 CH 7.3  H652701C 083-A(003) T MP729-MP7.83 GUARDRAIL AND HIGH EMB TBD FY 07 COLLINS 602-712-7980 $825
12405 IV1IA 89A CN 399.0 H413401C 366- F  AIRPORT ROAD Tl (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR TBD FY 11 DARIUSH 602-712-8427 $6,250
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PROJECT NAME:

HOOVER DAM BRIDGE

WEST TI TO PARK AVE

60 - 303, MP 20 - MP 22(EB & WB)

US 60 - 303L, MP 13 - MP 15 (EB)

56TH ST @ CHANDLER BLVD
CAREFREE HWY LK PLSNT/BRDS CNL

REAL TIME SGNL-PHS 1 SUPRST SPRNG
NEW RIVER TRAIL (NORTHERN-GRAND)

LINCOLN DRIVE

59TH AVE, OLIVE TO MTN VIEW ROAD
83RD AVE & THUNDERBIRD RD
SAN LUIS PORT OF ENTRY

SB TOMPKINS CANYON
ANTELOPE WASH

HOOVER DAM TO MP 17
COTTONWOOD - CAMP VERDE
MCGUIREVILLE TI

SB, MCGARRY'S WASH

SB RANCH ROAD
WICKENBURG BY-PASS

RYAN RD, CITY OF CHANDLER

COUNTY 8TH STREET & SOMERTON AVE.

HAYDEN RD AT VIA DE VENTURA
NEEDLE MOUNTAIN REST AREA
SUNSET POINT REST AREA
CHRISTENSEN REST AREA

DEAD RIVER REST AREA

MOHAWK REST AREA

YAVAPAI COUNTY - JCT SR 179 (SB)
LINDSEY ROAD TO GILBERT ROAD

TYPE OF WORK:

CONSTRUCT NEW BRIDGE
RECONSTRUCT ROADWAY
CONSTRUCT PASSING LANES
CONSTRUCT PASSING LANE

CONST RIGHT TURN LANES

PAVING DIRT ROADS

INSTALL REAL-TIME SIGNAL SYSTM
CONSTRUCT MULTI-USE PATH
MULTI-USE PATH

ADD TURNING LANES
INTERSECTION IMPROVEMENTS
ACCESS IMPROVEMENT
CONSTRUCT NEW 2-LANE SB RDWY
DESIGN NEW ROADWAY
CONSTRUCT ROADWAY WIDENING
DESIGN PASSING LANE

TRAFFIC INTERCHANGE IMPROVEMNT
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT BY-PASS

PAVEMENT OVERLAY
INTERSECTION IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONST REST AREA & POE BYPASS
REHAB REST AREA

CONSTRUCT (REST AREA CLOSURE)
CONSTRUCT (REST AREA CLOSURE)
CONSTRUCT REST AREA

RR (4"TL, 3"PL) + RR ARFC

DESIGN & CONST MULTI-USE PATH

BID
DATE:
IGAFY 07
FEB 07
TBD FY 08
TBD FY 10
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FyY 07
TBD FY 10
DESIGN FY 08
TBD FY 08
DESIGN FY 07
TBD FY 08
TBD FY 09
TBDFY 11
TBD FY 07
FY 07
FyY 07
FY 07
TBD FY 08
SEP 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 08

PROJECT

MGR

DARIUSH
DARIUSH
DARIUSH
DARIUSH
DICKSON
DICKSON
DICKSON
DICKSON
DICKSON
DICKSON
DICKSON
DICKSON
DOESCHER
DOESCHER
DOESCHER
DOESCHER
DOESCHER
DOESCHER
DOESCHER
DOESCHER
EDWARD
EDWARD
EDWARD
EINWECK
EINWECK
EINWECK
EINWECK
EINWECK
FOLUCH
GASSER
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PHONE: COST:
602-712-8427  $10,000
602-712-8427 $8,107
602-712-8427 $2,000
602-712-8427 $2,000
602-712-8683 $208
602-712-8683 $807
602-712-8683 $1,093
602-712-8683 $1,139
602-712-8683 $1,600
602-712-8683 $917
602-712-8683 $1,500
602-712-8683 $1,000
602-712-7551  $14,386
602-712-7551 $1,600
602-712-7551  $80,000
602-712-7551 $150
602-712-7551 $6,000
602-712-7551  $10,250
602-712-7551 $5,875
602-712-7551  $29,000
602-712-8534 $162
602-712-8534 $660
602-712-8534 $1,600
602-712-6747  $12,466
602-712-6747 $5,155
602-712-6747 $165
602-712-6747 $50
602-712-6747  $12,700
602-712-6619 $4,302

602-712-4603

$529
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ITEM CPS PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST:  PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
OT1G 0000 Gl GLB  SL50401C TEA-GLB-0(002)A G  GLOBE GTWY,PH2-HWY 60 @ HILL &O0AK CONSTRUCT INTERSECTION ENHANCE FY 07 GASSER 602-712-4603
SJIH 0000 MO 0.0 SL49401C TEA -KNG-0(006)A K  KINGMAN RAILROAD DEPOT DEPOT REHAB FY 07 GASSER 602-712-4603 $472
CNIH 0000 CN WIL SL47001C TEA-WIL-0002)P F  ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVE FY 07 GASSER 602-712-4603 $72
21605 DG1F 60 Gl 246.8 H609201C G  RUSSELL RD - RAGUS RD NEW SIDEWALK TBD FY 07 GASSER 602-712-4603 $800
ALIF 80 CH 3415 H591701C S BISBEE SIDEWALK ON US 80 5' SIDEWALK TBDFY 07  GASSER 602-712-4603
OL1G 0000 PN ELY SL49001C TEA-ELY-0(002)A S  ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP FY 07 GASSER 602-712-4603 $499
FCI1G 60 MA 850 H657301C E  AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE TBDFY09  GUVENEN 602-712-7725
15807 FA1G 40B CN 193.2 H657201C F  PINE SPRINGS TO SWITZER CANYON RR 3" & ARFC JAN 08 GUVENEN 602-712-7725 $4,102
TPIC 8 YU 29 H524001C Y  ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC TBDFYO08  GUVENEN 602-712-7725
DI1H 40 NA 284.0 H LEROUX WASH EB & WB SCOUR RETROFIT NOV 06 ITTY 602-712-7468 $1,700
20606 ECIG 40  NA 2590 H644801C 1-040-D510  H  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT TBDFY 07  ITTY 602-712-7468  $660
ZG1G 40 NA 2753 H670601C H  JOSEPH CITY WASH BRIDGES SCOUR RETROFIT TBD FY 07 ITTY 602-712-7468 $450
13607 QG1F 85 MA 1205 E  MP120.54 - MP 122.99 CONSTRUCT ROADWAY TBD FY 09 JEREZ 602-712-7187 $9,100
10610 XG1G 70 Gl 2534 G  RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT. TBD FY 11 JEREZ 602-712-7187 $4,250
DP1G 95 YU 38.0 095-B-308 Y  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB MAR 07 JEREZ 602-712-7187
10209 MC1G 85 MA 1494 E  MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN TBD FY 09 JEREZ 602-712-7187 $16,200
20806 WW1G 85 MA 152  H595514C E  SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY TBD FY 07 JEREZ 602-712-7187 $11,200
12510 HI1H 260 NA 317.2 G HEBER-SHOWLOW EB é&WB CONSTRUCT PASSING LANES TBD FY 11 JEREZ 602-712-7187 $3,000
TP1H 85 MA  122.0 Y SR 85IMPROVEMENTS CONSTRUCTION TBD FY 10 JEREZ 602-712-7187 $40,000
OH1E 89 YV 2582 H571701C P JCTSR93/89-JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN TBDFYO07  JEREZ 602-712-7187
12804 JwiC 89A YV 349.0 H412901C 366 P CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY TBD FY 07 JEREZ 602-712-7187 $10,300
10805 LC1G 85 MA 1200 Y  SR-85 BETWEEN I-8 &I-10 DESIGN, RW, & UTILITIES DESIGN FY 07 JEREZ 602-712-7187  $989
14904 LS1E 85 MA  150.4 H595504C 085-B(008) E  MC85TO SOUTHERN CONSTRUCT ROADWAY TBD FY 07 JEREZ 602-712-7187 $8,500
15104 LQIE 85 MA 1390 H595505C 085-B(009) E  MP139.01-MP 14171 CONSTRUCT ROADWAY TBDFYO07  JEREZ 602-712-7187  $17,300
13306 LP1E 85 MA  130.7 H595507C NH -085-B(011) Y  MP130.71- MP 137.00 ROADWAY RECST (UTILITIES INCL) TBD FY 08 JEREZ 602-712-7187 $20,900
10706 ZP1B 60 NA 3417 H466301C 026-2 G SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE TBDFY08  JEREZ 602-712-7187  $4,500
PD1G 0000 MA PHX  SL54401C TEA -PHX-0(051) E  CAMELBACK RD/20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS FY 07 JESELNIK 602-712-6685 $713
PEIG 0000 MA PHX SL53802C E  PEDESTRIAN SCHOOL SAFETY ZONES ~ PEDESTRIAN SAFETY ISLANDS FY 07 JESELNIK 602-712-6685  $474
WU1E 0000 MA  CHN SL45601C TEA-CHN-0-(014) E  PASEO MULTI-USE PATH PH | CONST MULTI-USE PATH FY 07 JESELNIK 602-712-6685 $994
GL1A 0000 MA  SCT SL39401C TEA-SCT-0(008)A E  AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASS FY 08 JESELNIK 602-712-6685 $626
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST:  PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
PJIH 0000 MA  MMA  SL59701C E  BUSH HWY USERY PASS-STWRT MTN DA CONSTRUCT BIKE LANES FY 07 JESELNIK 602-712-6685 $1,121
PT1G 0000 MA  TMP  SL51001C TEA-TMP-0(021) E  UNIVERSITY DR SOUTH - UPRR PTHWY  CONSTRUCT MULTI-USE PATHWAY FY 07 JESELNIK 602-712-6685 $885
IMIH 0000 MA PHX SL59101C TEA-PHX-0(163) E  ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAY FY08  JESELNIK 602-712-6685  $821
QD1H 0000 MA  GLN  SL60501C TEA-GLN-0(201)B E ~ OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTS FY 08 JESELNIK 602-712-6685 $76
OVIG 0000 MO LHV SL51201C TEA-LVH-00003)A K  MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH FY08  JESELNIK 602-712-6685  $1,263
QF1H 0000 MA  SCT  SL60201C TEA-SCT-0(200B E =~ CRSSCUT CANAL-THOMAS-INDIAN SCHL  SYS ENHANC-OTHER ENHANCEMENTS FY 08 JESELNIK 602-712-6685 $1,500
0QIG 0000 MA GIL  SL54001C TEA-GIL-0(015) E  CONSOLIDATED & EASTERN CANALS ~ CONSTRUCT 4 PED BRIDGES FY07  JESELNIK 602-712-6685  $509
QC1H 0000 MA 0.0 SL60301C E  DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION FY 07 JESELNIK 602-712-6685 $580
13406 RY1E 87 MA 1940 H521101C -087-B(009) E  FOREST BOUNDARY - NEW FOUR PEAK  SHOULDER WIDENING/MEDIAN TBDFY07  KANG 602-712-7959  $18,000
WF1G 86 PM 164.0 H672201C 086-A(010) T SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT FEB 07 KOLAJA 602-712-8686
16604 RVIE 86 PM 1456 H543401C 085-B T MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS TBDFY08  LEON 602-712-7712  $1,029
WC1G 999 SW 0.0 H660802C 999-A-505 E  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE TBD FY 07 LOVELL 602-712-7754 $1,100
16806 LT1E 87 Gl 263.0 H658801C 087-C P TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE Il TBD FY 07 MA 602-712-6660 $600
LP1G 78 GE 170.0 S USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT TBD FY 07 MA 602-712-6660
13400 KT1C 95 MO 0.0 H684301C 095-C-513 K LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH IlI TBD FY 07 MA 602-712-6660 $1,100
14004 AQLE 80 CH 316.0 080-A S  TOMBSTONE COURTHOUSE STATE PAR  CONSTRUCT NEW VISITORS PARKING TBD FY 09 MA 602-712-6660 $225
14403 ARLE 82 SC 0.0 S PATAGONIA LAKE (SONOITA CREEK) DESIGN DESIGNFY 07 MA 602-712-6660 $225
ABSP 87 NA  346.0 H  HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD TBD FY 09 MA 602-712-6660 $975
15108 BK1G 191 GH 0.0 H684401C 191-A-504 S ROPER LAKE CONSTRUCT ROAD PH I NOV 07 MA 602-712-6660 $900
EE1E 89 YV 288 089-A-201 P SR-89 @ KIRKLAND JCT/WAGNERRD  CSTRT &LT TURN LNS, SHOULDER TBDFYO07 MA 602-712-6660
15208 NSSP 89A YV ASP F  RED ROCK STATE PARK DESIGN DESIGNFY 09 MA 602-712-6660 $125
13409 TQIH 87 Gl 2630 P TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD TBDFY09  MA 602-712-6660  $500
16003 YUSP 260 YV ASP 900-555 P FORT VERDE STATE PARK CONSTRUCT (PARK ROAD) TBD FY 07 MA 602-712-6660 $625
13509 TZIH 89A CN ASP F  SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING ) DESIGNFY 09 MA 602-712-6660  $125
14407 PRSP 60 PN 220.0 H684501C 060-D-508 G BOYCE THOMPSON STATE PARK CONSTRUCT ROAD TBD FY 08 MA 602-712-6660 $800
15708 UIH 9%5 MO 00 K  LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS) DESIGNFY 08 MA 602-712-6660  $250
10106 RB1E 10 CH 3028 010-F S SR90-OCOTILLOTI RECNST SR90 TI & ADD PASSNG LN TBD FY 09 MA 602-712-6660 $21,000
19103 TQIC 8 YU 710 H524101C 008-1(200)A Y  AZTEC - COUNTY LINE MILL AND REPLACE OCT06  MANSOR 602-712-6961  $15,000
EE1H 60 NA 339.7 H681601C G JCT SR 260 - MP 343 MILL AND REPLACE TBD FY 07 MANSOR 602-712-6961
WG1G 90 CH 3250 HX17401C 090-A(005) S SR90 @ MOSON ROAD NEW TRAFFIC SIGNAL JAN 07 MARIETTI 602-712-6776



1ST SORT: PROJECT MANAGER

ITE

10406
11107

11207

11405
11105
13008
40811
40810
20404
11907
80899
13806
13706
43109
81606
10408

80407
18006
23701
20706
15308
28303
22906
22706

12303

M

CPS
D:
EP1G
QGIC
PJ1F
EQIG
QK1C
ENIG
KW1E
KT1E
BB1G
TULH
HG1H
QSIF
QQ1F
S9SP
SJIE
SILE
HF1H
QHSP
AX1G
BY1G
CU1G
VJ1E
DH1G
ZY1D
BS1G
HV1H
RO1F
GW1H
GV1H
Lvic

RTE:

19
19
10
19
19
10
19
10
10
101L
101L
101L
101L
101L
101L
101L
101L
153
51
101L
101L
153
189
40
80
999
80

80
191

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM MANAGEMENT REPORT

PROJECT
CO: MP: TRACS: NUMBER: DIST: PROJECT NAME:

PM 587 T VALENCIA - AJO WAY (SR 86) PH I

SC 4.9 019-A T  COUNTRY CLUB RD TO RUBY ROAD
PM  248.0 010-D T INAROADTI

PM  60.6 T IRVINGTONRDTI

PM 587 H510501C T  VALENCIARD - AJO WAY (JCT SR 86)
PM  260.0 T 1-10/1-19TI

PM 391 H589101C 019-A T  CONTINENTAL ROAD TI

PM  251.8 H303804C 010-4(172) T  SUNSET ROAD - RUTHRAUFF ROAD
PM 2474 T CORTAROROADTI

MA 0.0 E  BEARDSLEY ROAD TI

MA 550 E  BASELINE RD TO SR 202L (SANTAN)
MA 335 H624001C E  64THSTREETTI

MA 8.0 H711001C 101-A E  NORTHERN AVE - 31ST AVE

MA  48.0 H387501C 101-B E  PIMAROAD EXTENSION

MA 234 101-B E |17 TO PRINCESS DR

MA 0.0 101-A E  1-10 TO MC 85 (99TH AVE)

MA 310 E  TATUMBLVD - PRINCESS DRIVE

MA 0.0  H544001C 153-A E  SUPERIOR AVE - UNIVERSITY DRIVE
MA 9.5  H647901C 051-A(200) E  SHEABLVD-LOOP 101

MA  36.0 H693601C E  PRINCESS DR TO JCT 202L (RED MTN)
MA  51.0 H693701C 101-C(004) E SR 202L (RED MTN) TO BASELINE RD
MA 0.0 153-A E  SUPERIOR AVE - UNIVERSITY DRIVE
SC 0.1  H528205C 189-A(005)X T  MARIPOSA PORT OF ENTRY, NOGALAS
AP 340.0 H552601C 040-E(001) H  SANDERS PORT OF ENTRY

CH 3645 HX14801C 080-A-503 S SR-80/US-191 INTERSECTION

YU 999  H686201C 999-A(051) Y  SANLUIS Il PORT OF ENTRY

CH 364.0 H624301C 080-A(009) S  DGLS STGC WEIGHT & INSP STATION
CH 364.0 S  DOUGLAS STRTGC INSPECTION STATIO
CH 364.0 S DOUGLAS STRTGC INSPECTION STATIO
AP 367.0 H436001C H  NAHATA'DZIIL ROAD - SANDERS TI

TYPE OF WORK:

CONST MAINLINE RECONSTRUCTION
DESIGN FRONTAGE RD
RECONSTRUCT TI & MAINLINE
DESIGN TI

WIDEN ROADWAY

CONSTRUCT LANDSCAPING

REALIGN SB FRONTAGE ROAD (PIMA
LANDSCAPE EB & WB FRONTAGE RDS
CONSTRUCT NEWTI

DESIGN TI

CONSTRUCT HOV LANES
CONSTRUCT NEW TI

DSGN & CNST MEDIAN LANDSCAPING
CONSTRUCT ROADWAY

DESIGN & CONSTRUCT FMS

WIDEN ROADWAY

CONSTRUCT HOV

CONSTRUCT ROADWAY

CONSTRUCT HOV LANES
CONSTRUCT HOV LANES
CONSTRUCT HOV LANES
CONSTRUCT LANDSCAPE

CONST PARKING & RD IMPROVEMENT
RECONSTRUCT POE

SGNL & RDWY IMPROVMENTS
CONSTRUCTION

DSGN/CST WEIGHT & INSP STATION
RELOCATION OF OIL TANKS

INSTALL VOICE & DATA LINES
RECONSTRUCT 3 BRIDGES AND RDWY

BID
DATE:
TBD FY 09
DESIGN FY 07
TBD FY 10
DESIGN FY 09
TBD FY 11
TBD FY 08
IGAFY 07
TBD FY 07
TBD FY 10
DESIGN FY 11
TBD FY 10
TBD FY 07
TBD FY 07
IGAFY 08
TBD FY 07
TBD FY 09
TBDFY 11
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 09
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
IGAFY 07
TBD FY 08

PROJECT
MGR
MAUCHER
MAUCHER
MAUCHER
MAUCHER
MAUCHER
MAUCHER
MAUCHER
MAUCHER
MAUCHER
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MCCALLY
MELLGREN
MELLGREN
MELLGREN
MELLGREN
MELLGREN
MELLGREN
MELLGREN
MELLGREN

Page 7 of 11

PROGRAM
PHONE: COST:
520-388-4262 $9,000
520-388-4262 $500
520-388-4262  $35,164
520-388-4262 $2,000
520-388-4262  $29,000
520-388-4262 $6,000
520-388-4262 $600
520-388-4262 $45
520-388-4262 $2,206
602-712-7646 $2,600
602-712-7646  $30,000
602-712-7646  $23,000
602-712-7646 $1,300
602-712-7646 $3,634
602-712-7646 $6,600
602-712-7646 $3,500
602-712-7646  $26,000
602-712-7646  $16,000
602-712-7646  $61,400
602-712-7646  $65,000
602-712-7646  $17,000
602-712-7646 $610
602-712-8629 $3,279
602-712-8629  $12,000
602-712-8629 $1,750
602-712-8629 $1,650
602-712-8629 $5,650
602-712-8629 $130
602-712-8629 $45

602-712-8629

$16,782
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST:  PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
TO1H 10 MA  124.0 E  SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL TBD FY 09 MERCADO 602-712-8689 $35,000
II1H 202L MA  27.0 H688901C 202-B-513 E  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE TBD FY 07 MERCADO 602-712-8689 $2,700
43011 GGIH 10 MA 1250 E  303LTO SARIVAL ROAD CONSTRUCT HOV/GPL TBDFY1l  MERCADO 602-712-8689  $22,000
41608 TY1H 202L  MA 0.0 E  [-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY DESIGN FY 08 MERCADO 602-712-8689 $10,000
SX1H 10 MA 1240 H709601C M SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL TBDFY08  MERCADO 602-712-8689  $101,000
40008 GH1H 10 MA  133.0 E  SR101L (AGUAFRIA) TO I-17 CONSTRUCT GNRAL PURPOSE LANES TBD FY 10 MERCADO 602-712-8689 $68,000
41411 UGIH  202L MA 00 E  RURALRDTO SR 101L DESIGN GPL DESIGNFY 11 MERCADO 602-712-8689  $1,430
41411 UG1H 202L  MA 0.0 E  RURALRD TO SR 101L DESIGN GPL DESIGN FY 11 MERCADO 602-712-8689 $1,430
41109 HYIH  202L MA 80 E  RURALRD-SR-101WB WIDEN ROADWAY TBDFY09  MERCADO 602-712-8689  $9,000
HZ1H 202L  MA 100 E  SR-101L TO GILBERT RD CONST HOV/SOV LANES TBD FY 09 MERCADO 602-712-8689 $29,000
80007 VLIE  202L MA 233 H689001C 202-B-514 E  POWERRD - UNIVERSITY DR CONSTRUCT LANDSCAPE MARO8  MERCADO 602-712-8689  $5,400
41209 JE1H 202L  MA 0.0 202-A(AQN) E [-10/SR51Tl- SR 101L, EB WIDEN ROADWAY TBD FY 09 MERCADO 602-712-8689 $60,000
80607 QYIF 202l MA 301 H689101C 202-B-512 E  US60/202L Tl CONSTRUCT LANDSCAPE TBDFY07  MERCADO 602-712-8680  $7,600
TDSP 89 CN 5465 H475301C F  PAGE REST AREA CONST REST AREA & VISITOR CNTR TBD FY 10 MERRICK 928-774-1799 $1,700
12905 MH1E 191 GE 151.0 H303004C 191-C-(003) S MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS TBD FY 07 MILLER 602-712-7578 $33,146
19706 PILE 89 CN 5235 H584001C F JCT89A-NORTH 2" AC+ ARFC TBDFY08  MISHLER 602-712-8678  $3,545
15603 UV1iB 160 CN 320.0 H460101C 160-A-500 F  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT TBD FY 07 MISHLER 602-712-8678 $9,300
GT1G 264 CN 3229 H557202C 264-A-502 F  TUBACITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT TBD FY 07 MISHLER 602-712-8678 $1,614
LH1H 10 MA  148.0 H695601C E  [-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII OCT 06 MISHLER 602-712-8678 $13,700
28306 VQIF 260 NA 3369 H633601C 260-C(003)A G SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH TBDFY07  O'CONNOR 602-712-7530  $469
PB1F 40B YV 1450 H621301C B40-C(002)A K ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK TBD FY 07 O'CONNOR 602-712-7530
OVIF 260 NA 3500 H621401C 260-C(003)A G PORTER MTN RD - WOODLAND RD MULTI-USE PATH TBDFY07  O'CONNOR 602-712-7530
YS1G 92 CH 3240 H677901C 092-A(003) S SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT TBD FY 07 ORRAHOOD 602-712-7580
10108 ZZ1F 10 PM 2324 H458203C T  PINALAIR PARKRD - TANGERINERD ~ CONSTRUCT WIDENING & STRUCTURE TBDFY08  PARKER 520-388-4260  $22,880
EM1G 10 PM 2528 H624101C T  RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY TBD FY 09 PARKER 520-388-4260 $53,000
14506 VCIE 10 PM 2360 010D T -0, TWIN PEAKS (LINDA VISTA TI) CST Tl (PER LETTER OF INTENT) TBDFY07  PARKER 520-388-4260  $28,000
11505 EN1E 7 PM 775 H545901C 077-A T  CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES TBD FY 08 PARKER 520-388-4260 $21,735
10310 GM1H 10 PN 2120 H653001C T PICACHO OP TO PINAL AIR PARK ROAD  CONSTRUCT ROADWAY WIDENING TBDFY08  PARKER 520-388-4260  $48,369
QO1H 15 MO 132 F  1-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION TBD FY 07 PAUL 602-712-7251 $4,500
AH1G 60 LA 310 Y JCTI-10 - REIFIA CROSSING PAVEMENT PRESERVATION TBD FY 09 PULEO 602-712-7992



1ST SORT: PROJECT MANAGER

ITE
#:

19506
19207

14002
11708

11406
12904

20704
21204
17806
12006

14902

10804
40510

15307

M CPS
: D:

NC1F
FH1H
FE1H
FF1C
SL1E
DJ1G
XL1G
SKI1E
KH1C
PB1H
ZT1G
SALF
TPIF
SELF
SF1F
DY1H
PELC
QD1C
GQIH
EB1H
FB1G
AQ1G
FE1G
OR1G
SULF
AH1B
NP1H
ZN1E
NOZ1H
NYLE

RTE:

70
17
180
191
191
90
70
191
92
287
347
195
195
195
195
60
10
17
60
260
40
191
69
0000
0000
0000
0000
0000
0000
0000

CO: MP: TRACS

GE
MA
CN
CH
GH
CH
GH
GH
CH
PN
PN
YU
YU
YU
YU
MA
MA
MA
MA
NA
CN
AP
YV
MA
MA
PN
MA
PN
MA

Gl

378.4
1945
250.0
62.0
94.3
3235
331
91.8
328.3
1375
173.0
26.0
55
9.1
13.6
184.0
127.7
224.0
172.0
356.0
239.0
328.0
276.0
0.0
MES
PPN
0.0
PPN
0.0
GGl

H614401C
H683001C
H681001C
H416501C
H503705C

H459601C
HX19401C
HX17601C
H577407C
H577403C
H577404C
H577405C
H680901C
H678001C
H516101C

H657701C
SS54801C
SS48501C
SB36601C
S$S61701C
SB41001C
S$561201C
SH27901C

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT
NUMBER:

017-A(202)A

191-B

070-A-310
191-8
577( )

347-A-502
900-A(057)

900-A(054)
900-1(055)
060-C-505

IM -010-B(007)B

191-D( A

CM -GIL-0(013)A
CM-MES-0(020)A
BR-PPN-0( 27)P

CM -PHX-0(057)A
BR -PPN-0-(169)

CM -TMP-0(028)A
HES-GGI-0(405)P

DIST:

o m 4 m <4 m M TV @@ I @ M m mm < < < < 4 4 0O u 0o u u u 7T m um

PROGRAM MANAGEMENT REPORT

PROJECT NAME:

DUNCAN - STATE LINE
16TH STREET - BUCKEYE CURVE
FOREST BOUNDRY - VALLE

COCHISE SPRR OP #2530

TEN RANCH TO OWL CANYON (SEG Ill)
CENTRAL AVE-MONSON RD E

US 70 PIMA TO THATCHER

DIAL WASH TO TEN RANCH (SEG Il)
CARR CANYON RD - HUNTER CANYON
SR 287 & ATTAWAY ROAD

SR347 MARICOPA-CASA GRANDE HWY
40TH STREET TO I-8

AVEE 1/2- AVE B

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
VAL VISTA DRIVE TO POWER ROAD
BULLARD AVE TI

SR 74 Tl, CAREFREE HIGHWAY

I-10 TO SR 101L (PRICE)

SR 260, MP 356-357.6

DENNISON TO COUNTY LINE
STANDARD PARALLEL - WITCH WELL
SR 69, POLAND JCT - HUMBOLDT
EASTERN CANAL (ELLIOT TO WARNER)
SOUTH CANAL

CHRISTENSEN ROAD BRIDGE #8211
44TH ST @ INDIAN SCHOOL ROAD
KELVIN BRIDGE - #8441

UNIVERSITY DRIVE

JESSE HAYES ROAD

TYPE OF WORK:

RR 3"+ ARFC

RR 1" ARFC

SYS PRES RSTOR/REHAB/RESURFACE
BRIDGE REPLACEMENT.
CONSTRUCT PARALLEL ROADWAY
WIDENTO 5 LANES

DESIGN SLOPE FLATTING
CONSTRUCT PARALLEL ROADWAY
WIDEN TO 4 LANES WITH LT TURNS
INSTALL TRAFFIC SIGNAL
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT ROADWAY WIDENING
CST 4 LANE DIVIDED HIGHWAY
CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT LANDSCAPE
CONSTRUCT TI

RECONSTRUCT TI

CONSTRCT GENERAL PURPOSE LANES
RW FENCING

RR4"TL 2"PL &2"AC & ARFC
2'MILL & RPL + 1/2" AR-ACFC

SYS PRES -RSTR/REHAB/RESRFC
CONSTRUCT MULTI-USE PATH
DESIGN MULTI-USE PATH

BRIDGE REPLACEMENT
INTERSECTION RECONSTRUCTION
BRIDGE REPLACEMENT
PEDESTRIAN PATHWAY

ROADWAY IMPROVEMENTS

BID
DATE:
TBD FY 07
TBD FY 07
MAR 07
TBD FY 08
TBD FY 08
TBDFY 11
APR 08
TBDFY 11
TBD FY 08
IGAFY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 10
DEC 06
JAN 08
TBD FY 07
JAN 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08

PROJECT

MGR

PULEO
PULEO
PULEO
RAINE

RAINE

RAINE

RAINE

RAINE

RAINE
RASHID
RASHID
RILEY

RILEY

RILEY

RILEY
SALAHUDDIN
SALAHUDDIN
SALAHUDDIN
SALAHUDDIN
SCHAIBLE
SCHAIBLE
SCHLEICH
SCHLEICH
SNARR
SNARR
SNARR
SNARR
SNARR
SNARR
SNARR

Page 9 of 11

PROGRAM
PHONE: COST:
602-712-7992 $4,200
602-712-7992 $3,519
602-712-7992
520-388-4264 $8,750
520-388-4264  $11,510
520-388-4264 $5,000
520-388-4264
520-388-4264 $8,750
520-388-4264  $13,542
602-712-7602 $175
602-712-7602 $400
602-712-7643 $8,900
602-712-7643  $20,000
602-712-7643  $10,000
602-712-7643  $17,525
602-712-8620 $5,100
602-712-8620  $11,000
602-712-8620  $17,000
602-712-8620 $8,000
602-712-8676 $5
602-712-8676
602-712-7588 $4,763
602-712-7588
602-712-7025 $500
602-712-7025 $1,652
602-712-7025 $201
602-712-7025 $2,480
602-712-7025 $1,317
602-712-7025 $500
602-712-7025 $307
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST:  PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
NX1H 0000 MA 0.0 CM -GIL-0(018)A E  WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH FY 07 SNARR 602-712-7025 $156
NW1H 0000 NA 0.0 SS61501C PLH-NNA-0(011)A G  LONE PINE DAM ROAD CONST BRDG/APPCH RDS FY 08 SNARR 602-712-7025 $2,500
UZIH 0000 MA 00 SS64401C CM -GIL-0200)A E  GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE FY08  SNARR 602-712-7025
0S1G 0000 MA 0.0 SS54701C CM -GIL-0(012) A E  EASTERN CANAL (GUADALUPE-ELLIOT)  CONSTRUCT MULTI-USE PATH FY 07 SNARR 602-712-7025 $636
NZIE 0000 Gl GGl SB40001C BR -GGI-0-005) G  ICE HOUSE CANYON WASH BR#8193  BRIDGE REPLACEMENT FY08  SNARR 602-712-7025  $98
VB1H 0000 MA  FTH SS64601C STP -FTH-0(2000A E  SHEABLVD ROADWAY WIDENING FY 08 SNARR 602-712-7025
NYIH 0000 MA 00 CM -GIL-0(019)A E  WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH FY07  SNARR 602-712-7025  $156
NU1H 0000 MA 0.0 GDY-0-417 E VAN BUREN @ BULLARD WASH BRIDGE APPROACHES FY 07 SNARR 602-712-7025 $746
NVIH 0000 MA 00 CM -SCT-00015)X E  SCOTTSDALE ROAD DESIGN ITS PROJECT FY07  SNARR 602-712-7025  $1,822
VAIH 0000 MA 0.0 SS64501C CM -AVN-0(2000A E  MCDOWELL RD PEDESTRIAN IMPROVEMENTS FY 08 SNARR 602-712-7025
NSIH 0000 MA 00 SS55701C CM -CDY-0011)A E  CHANDLER HEIGHTS ROAD PAVE DIRT ROAD FY07  SNARR 602-712-7025  $256
CD1F 79 PN 1274 H608301C T JCT SR 79 & CACTUS LEFT TURN LANE TBD FY 07 SULLIVAN 602-712-7468
DT1F 287 PN 1224 H608201C 287-A(002) T SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS TBD FY 07 SULLIVAN 602-712-7468 $2,000
OI1E 89A YV 334 H571801C P MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR TBD FY 07 SULLIVAN 602-712-7468
AALC 95 YU 32 063-1 Y  AVENUE 9E TO ABURDEEN ROAD RECNST FORTUNA WASH BRG TBD FY 11 SULLIVAN 602-712-7468 $10,000
EOLE 7 NA  364.0 077-B H MP364-372 CONSTRUCT PASSING LANE TBD FY 08 SULLIVAN 602-712-7468 $2,250
10207 QL1F 95 LA 1250 095-C Y SR95@MP 125 DESIGN PASSING LANE DESIGN FY 07 SULLIVAN 602-712-7468 $200
10307 ON1F 95 MO  190.0 095-C K NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE DESIGN FY 07 SULLIVAN 602-712-7468 $250
RU1H 79 PM  136.3 H708601C G  SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC IGAFY 08 SYERS 602-712-8694 $150
EP1H 88 PN 1950 HX18101C 088-A-507 E SR88@I16THAVE CONSTRUCT TRAFFIC SIGNAL TBDFY07  TORTICE 602-712-8276  $536
ECIH 40 MO  56.5 K RATTLESNAKE WASH TI DESIGN NEW TI DESIGN FY 08 WALLACE 928-779-7580 $2,000
CGIG 264 NA 3900 H  POLACCA INSTALL BOX-CULVERTS TBDFYO07  WALLACE 928-779-7580
15703 YR1D 179 YV 308.2 179-A F  VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA) IGA FY 07 WALLACE 928-779-7580 $160
13603 GMIC 17 YV 2630 H426901C 17-2( ) P CORDESJCTTI RECONSTRUCT TI TBDFY08  WALLACE 928-779-7580  $23,725
YG1G 64 CN 186.0 F  SR64,JCTI-40 RECONSTRUCT EXISTING ROW FENCE APR 07 WALLACE 928-779-7580 $0
YF1G 89 CN 3900 F SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE APRO7  WALLACE 928-779-7580 $0
XQ1F 15 MO 9.0 F  FARMROADTI CONSTRUCT NEW UNDERPASS TBD FY 11 WALLACE 928-779-7580 $3,625
12010 EBIE 191 AP 446  H543801C H  CHINLE SOUTH ROADWAY WIDENING TBDFY1l  WALLACE 928-779-7580  $2,375
GI1F 191 AP 390.0 H602501C 191-E-505 H  WIDE RUINS PASSING LANES TBD FY 07 WALLACE 928-779-7580
TALH 40 CN 198.0 F  BUTLERAVETI SYSTEM ENHANCEMENT-ENGINEERING TBD FY 12 WALLACE 928-779-7580
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10506 EM1E 40 CN 205.0 H545701C F WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS) TBD FY 11 WALLACE 928-779-7580 $6,500
10306 RE1E 17 CN 3220 017-B F MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE DESIGN FY 07 WALLACE 928-779-7580 $600
11606 AJIC 191 AP 4175 H451801C 077-1 H  BURNSIDE JUNCTION - NORTH ROADWAY WIDENING TBDFY08  WALLACE 928-779-7580  $7,500
11710 RJ1C 160 NA 375.9 H JCT SR564-TSEGI, PH I CONST DUAL PASSING LNS TBD FY 10 WALLACE 928-779-7580 $2,250
73306 EDIH 64 CN 1878 H681301C F MP187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES TBDFYO07  WALLACE 928-779-7580  $2,200
CA1G 10 LA 600 Y  HOVATTER - SR-85 SIGN REHAB TBD FY 07 WEEKS 602-712-8283
DZIH 95 YU 100 HX16901C 095-A-504 Y US95@AVEG CONSTRUCT TRAFFIC SIGNAL OCTO06  WEEKS 602-712-8283  $925
21306 DW1G 999 SW 0.0  H598003C 900-A(070) E  SWNON-INTERSTATE - WSTRN REGION ~ SHOULDER RUMBLE STRIPS SEP 06 WEEKS 602-712-8283 $640
21206 DVIG 999 SW 00 H598002C HES-900-A(069)A E  SWNON-INTERSTATE - NRTHN REGION ~ SHOULDER RUMBLE STRIPS SEP06  WEEKS 602-712-8283  $350
UQ1F 87 Gl 255.0 H588901C P SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN TBD FY 07 WEEKS 602-712-8283
QvicC 86 PM 1411 T MP141.1TORESERVATION BOUNDRY ~ CONSTRUCT ROADWAY WIDENING TBDFY09  WILSON 520-388-4263  $9,700
JCIH 286 PM 20.0 H690701C T SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS TBD FY 07 WILSON 520-388-4263
JD1H 79 PN 124.0 T SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS TBD FY 08 WILSON 520-388-4263
EELF 82 SC 380 H598701C T SR82,MP38-395 SLOPE FLATTENING TBD FY 10 WILSON 520-388-4263
DR1F 189 SC 0.1 T SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS TBD FY 07 WILSON 520-388-4263
13910 GY1H 86 PM 1328 T  KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING) DESIGN FY 10 WILSON 520-388-4263 $600
ZK1F 191 GE 160.0 S BACK COUNTRY BYWAY (NORTH INTER)  SAFETY IMPROVEMENTS MAR 07 WILSON 520-388-4263
20205 CF1G 86 PM 112.0 H649101C T  TOWN OF SELLS CONSTRUCT ROADWAY WIDENING TBD FY 08 WILSON 520-388-4263 $11,095
11108 AY1G 7 PM 820 077-A T  TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES TBD FY 10 WILSON 520-388-4263 $2,000
11508 AZ1G 86 PM 1595 086-A T VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES TBDFY10  WILSON 520-388-4263  $16,000
DM1H 84 PN 1725 H679901C T SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS FEB 07 WILSON 520-388-4263
ES1G 86 PM 1371 T  SANPEDRO RD SEGMT MP 137.1-141.1  WIDEN ROADWAY TO 40' TBDFY10  WILSON 520-388-4263  $8,100
BW1G 10 PN 193.0 T  STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE TBD FY 07 WILSON 520-388-4263
E01G 19 PM 340 T CANOATI- CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) TBDFY10  WILSON 520-388-4263  $2,200
19905 ZF1F 99 NA 389 H637701C H  JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT TBD FY 07 XU 602-712-6264 $1,320
15906 QVIF  10lL MA 566 H666501C E  LOOP 101 GUADALUPETOLOOP 202  NEW FACILITIES - ENGINEERING TBDFY07  YASMIN 602-712-8328  $2,100
14406 VB1E 10 PM  260.0 H640401C 010-E T  1-10/1-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19 TBD FY 08 YASMIN 602-712-8328 $6,600



2ND SORT: ITEM NUMBER

ITE

M

CPS

D:

TPIC
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EN1G
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288.4
9.0
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8.0
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275.3
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31.0
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339.7

H524001C

H709601C
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H624101C

H656901C
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H670601C

H621301C

H657301C
H680901C
H614001C
H681601C

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

PROJECT
NUMBER:

B40-C(002)A

060-C-505
060-D-

DIST:

o & m m < X r r r M1 X X X X "4 A4 A4 wvw m T n n 4 4 4 m =z m < <

PROJECT NAME:

ADONDE RD - MOHAWK CANAL
HOVATTER - SR-85

SARIVAL TO DYSART (OUTSD WIDENNG)
SARIVAL TO 101L (AGUA FRIA)

I-10 VAN BUREN - BASELINE

STOREY RD UP & SUNLAND GIN RD
RUTHRAUFF RD - PRINCE RD
[-10/1-19TI

CIENEGA CREEK-MARSH STATION PH Il
CIENEGA CREEK-MARSH STATION PHIII
FARM ROAD TI

I-15- VIRGIN RIVER BRIDGES # 2-7
MCGUIREVILLE TI

CANOA TI - CONTINENTAL TI

VALENCIA - AJO WAY (SR 86) PH Il
IRVINGTONRD TI

LAKE HAVASU TI - WALNUT CREEK, WB
RATTLESNAKE WASH Tl

WILLOW CRK BRIDGES, 1592,1593...
AUDLEY ROAD OP, EB&WB,1520 & 1521
PARTRIDGE CREEK BRIDGES

BUTLER AVETI

DENNISON TO COUNTY LINE

JOSEPH CITY WASH BRIDGES
LEROUX WASH EB & WB

ASH FORK,40B,3RD ST TO 8TH ST

JCT I-10 - REIFIA CROSSING

AGUILA TO WICKENBURG

VAL VISTA DRIVE TO POWER ROAD
COUNTY LINE - PINTO VALLEY

JCT SR 260 - MP 343

TYPE OF WORK:

SPOT REPAIR & RR ARFC

SIGN REHAB

CONSTRUCT HOV/GPL

CONSTRUCT HOV/GPL

CONST QUIET PAVEMENT PH VIII
REMOVE AND REPLACE SLOPE
RECONSTRUCT ROADWAY
CONSTRUCT LANDSCAPING

NEW RAILROAD TRACKS

REMOVE RAIL & BRIDGE, CONST ML
CONSTRUCT NEW UNDERPASS
BRIDGE REHABILITATION

TRAFFIC INTERCHANGE IMPROVEMNT
CONST ROADWAY (NB FRONTAGE RD)
CONST MAINLINE RECONSTRUCTION
DESIGN Tl

RR5"TL & 3"PL & 2" AC ARFC

DESIGN NEW TI

DECK REHABILITATION

DECK REHABILITATION

BRIDGE REHABILITATION

SYSTEM ENHANCEMENT-ENGINEERING
RR4"TL 2"PL & 2" AC & ARFC

SCOUR RETROFIT

SCOUR RETROFIT

SIDEWALK

PAVEMENT PRESERVATION

SYS PRES-RSTOR/REHAB/RESURFACE
CONSTRUCT LANDSCAPE

RR 3"+ ARFC AND PASSING LANE
MILL AND REPLACE

BID
DATE:
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 08
OCT 06
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 08
JUN 08
TBD FY 11
TBD FY 07
TBD FY 08
TBD FY 10
TBD FY 09
DESIGN FY 09
OCT 07
DESIGN FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 12
JAN 08
TBD FY 07
NOV 06
TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07

PROJECT
MGR

GUVENEN
WEEKS
MERCADO
MERCADO
MISHLER
WILSON
PARKER
MAUCHER
ANDAZOLA
ANDAZOLA
WALLACE
PAUL
DOESCHER
WILSON
MAUCHER
MAUCHER
AKOH-ARREY
WALLACE
BENTON
BENTON
BENTON
WALLACE
SCHAIBLE
ITTY
ITTY
O'CONNOR
PULEO
GUVENEN
SALAHUDDIN
BEVER
MANSOR

Page 1 of 10

PROGRAM

PHONE:

602-712-7725
602-712-8283
602-712-8689
602-712-8689
602-712-8678
520-388-4263
520-388-4260
520-388-4262
602-712-7629
602-712-7629
928-779-7580
602-712-7251
602-712-7551
520-388-4263
520-388-4262
520-388-4262
602-712-8660
928-779-7580
602-712-6908
602-712-6908
602-712-6908
928-779-7580
602-712-8676
602-712-7468
602-712-7468
602-712-7530
602-712-7992
602-712-7725
602-712-8620
602-712-8161
602-712-6961

COST:

$35,000
$101,000
$13,700

$53,000
$6,000
$3,400
$11,900
$3,625
$4,500
$6,000
$2,200
$9,000
$2,000

$2,000
$4,400
$3,075
$2,135

$450
$1,700

$5,100
$7,131
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YG1G 64 CN 186.0 F  SR64,JCTI-40 RECONSTRUCT EXISTING ROW FENCE APR 07 WALLACE 928-779-7580 $0
FE1G 69 YV 276.0 H657701C P SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC JAN 07 SCHLEICH 602-712-7588

XL1G 70 GH 331 070-A-310 S US70PIMATO THATCHER DESIGN SLOPE FLATTING APR 08 RAINE 520-388-4264

EO1E 77 NA 364.0 077-B H MP364-372 CONSTRUCT PASSING LANE TBD FY 08 SULLIVAN 602-712-7468 $2,250
LP1G 78 GE 1700 S USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT TBDFY 07 MA 602-712-6660

JD1H 79 PN 1240 T SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS TBD FY 08 WILSON 520-388-4263

CDIF 79 PN 1274 H608301C T JCT SR 79 & CACTUS LEFT TURN LANE TBDFY 07  SULLIVAN 602-712-7468

RU1H 79 PM 136.3 H708601C G SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC IGAFY 08 SYERS 602-712-8694 $150
ALIF 80 CH 3415 H591701C S BISBEE SIDEWALK ON US 80 5' SIDEWALK TBDFY 07  GASSER 602-712-4603

EE1F 82 SC 38.0 H598701C T SR82,MP38-395 SLOPE FLATTENING TBD FY 10 WILSON 520-388-4263

GM1G 83 CH 7.3 H652701C 083-A(003) T MP7.29-MP7.83 GUARDRAIL AND HIGH EMB TBDFY 07  COLLINS 602-712-7980  $825
DM1H 84 PN 1725 H679901C T SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS FEB 07 WILSON 520-388-4263

TP1H 85 MA 1220 Y SR 85IMPROVEMENTS CONSTRUCTION TBD FY 10 JEREZ 602-712-7187 $40,000
ES1G 86 PM  137.1 T  SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40' TBD FY 10 WILSON 520-388-4263 $8,100
QY1C 86 PM 1411 T  MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING TBD FY 09 WILSON 520-388-4263 $9,700
WF1G 86 PM 164.0 H672201C 086-A(010) T SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT FEB 07 KOLAJA 602-712-8686

UQ1LF 87 Gl 255.0 H588901C P SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN TBD FY 07 WEEKS 602-712-8283

ABSP 87 NA  346.0 H  HOMOLOVIRUINS STATE PARK CONSTRUCT ROAD TBD FY 09 MA 602-712-6660 $975
EP1H 88 PN 195.0 HX18101C 088-A-507 E SR88@ 16THAVE CONSTRUCT TRAFFIC SIGNAL TBD FY 07 TORTICE 602-712-8276 $536
OH1E 89 YV 2582 H571701C P JCT SR 93/89-JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN TBD FY 07 JEREZ 602-712-7187

EE1E 89 YV 288 089-A-201 P SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER TBD FY 07 MA 602-712-6660
WM1G 89 YV 3243 P MP324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY TBDFY 07  ANDAZOLA 602-712-7629  $11,820
YF1G 89 CN  390.0 F  SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE APR 07 WALLACE 928-779-7580 $0
OI1E 89A YV 334  H571801C P MP334- MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR TBDFY 07  SULLIVAN 602-712-7468

HK1G 90 CH 321.9 H660401C 090-A(004) S  CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH TBD FY 07 CLARK 520-388-4252

DJIG 90 CH 3235 S CENTRAL AVE-MONSON RD E WIDENTO'5 LANES TBDFY11  RAINE 520-388-4264  $5,000
WG1G 90 CH 325.0 HX17401C (090-A(005) S SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL JAN 07 MARIETTI 602-712-6776

YS1G 92 CH 3240 H677901C 092-A(003) S SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT TBDFY 07  ORRAHOOD 602-712-7580

LV1F 93 MO 925 H617701C 093-B K SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY TBD FY 09 DOESCHER 602-712-7551 $10,250
LULF 93 MO 121.3 H617601C K SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY TBD FY 10 DOESCHER 602-712-7551 $14,386
DZ1H 95 YU 10.0 HX16901C 095-A-504 Y US9% @AVEG CONSTRUCT TRAFFIC SIGNAL OCT 06 WEEKS 602-712-8283 $925
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AALC 95 YU 32 063-1 Y  AVENUE 9E TO ABURDEEN ROAD RECNST FORTUNA WASH BRG TBD FY 11 SULLIVAN 602-712-7468 $10,000
DP1G 95 YU 38.0 095-B-308 Y  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB MAR 07 JEREZ 602-712-7187
BY1G 101L MA  36.0 H693601C E  PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES TBD FY 07 MCCALLY 602-712-7646 $65,000
CU1G 101L MA  51.0 H693701C 101-C(004) E SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES TBD FY 08 MCCALLY 602-712-7646 $17,000
FEIH 180 CN 2500 H681001C F FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE MARO7  PULEO 602-712-7992
DR1F 189 SC 0.1 T SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS TBD FY 07 WILSON 520-388-4263
ZKIF 191  GE 160.0 S BACK COUNTRY BYWAY (NORTH INTER)  SAFETY IMPROVEMENTS MARO7  WILSON 520-388-4263
GI1F 191 AP 390.0 H602501C 191-E-505 H  WIDE RUINS PASSING LANES TBD FY 07 WALLACE 928-779-7580
HZIH  202L MA 100 E  SR-101L TO GILBERT RD CONST HOV/SOV LANES TBDFY09  MERCADO 602-712-8689  $29,000
IATH 202L MA 100 E  SR-101L TO SR-87 CONSTRUCT FMS TBD FY 09 BARKER 602-712-4281 $6,000
lI1H 202L MA 270 H688901C 202-B-513 E  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE TBDFY07  MERCADO 602-712-8689  $2,700
OV1F 260 NA 350.0 H621401C 260-C(003)A G  PORTER MTN RD - WOODLAND RD MULTI-USE PATH TBD FY 07 O'CONNOR 602-712-7530
EB1H 260 NA  356.0 G SR 260, MP 356-357.6 RW FENCING DEC 06 SCHAIBLE 602-712-8676 $5
NT1F 260 AP 394.0 H619901C G  CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES DEC 06 ANDAZOLA 602-712-7629
GT1G 264 CN 3229 H557202C 264-A-502 F  TUBACITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT TBD FY 07 MISHLER 602-712-8678 $1,614
CG1G 264 NA  390.0 H  POLACCA INSTALL BOX-CULVERTS TBD FY 07 WALLACE 928-779-7580
JC1H 286 PM 20.0 H690701C T SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS TBD FY 07 WILSON 520-388-4263
DTL1F 287 PN 1224 H608201C 287-A(002) T SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS TBD FY 07 SULLIVAN 602-712-7468 $2,000
PB1H 287 PN 1375 HX19401C T SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL IGAFY 07 RASHID 602-712-7602 $175
ZT1G 347 PN 173.0 HX17601C 347-A-502 T  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL TBD FY 07 RASHID 602-712-7602 $400
SL1F 999 MA 0.0 E  MAG REGIONWIDE CONSTRUCT RAMP METERS TBD FY 07 BARKER 602-712-4281
WCIG 999 SW 00 H660802C 999-A-505 E  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE TBDFY07  LOVELL 602-712-7754  $1,100
QC1H 0000 MA 0.0 SL60301C E  DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION FY 07 JESELNIK 602-712-6685 $580
0S1IG 0000 MA 00 SS54701C CM -GIL-0(012A E  EASTERN CANAL (GUADALUPE-ELLIOT)  CONSTRUCT MULTI-USE PATH FY07  SNARR 602-712-7025  $636
OR1G 0000 MA 0.0 SS54801C CM -GIL-0(013)A E  EASTERN CANAL (ELLIOT TO WARNER)  CONSTRUCT MULTI-USE PATH FY 08 SNARR 602-712-7025 $500
NXIH 0000 MA 00 CM -GIL-0(018)A E  WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH FY07  SNARR 602-712-7025  $156
NW1H 0000 NA 0.0 SS61501C PLH -NNA-0(011)A G  LONE PINE DAM ROAD CONST BRDG/APPCH RDS FY 08 SNARR 602-712-7025 $2,500
NVIH 0000 MA 00 CM -SCT-00015)X E  SCOTTSDALE ROAD DESIGN ITS PROJECT FY07  SNARR 602-712-7025  $1,822
NU1H 0000 MA 0.0 GDY-0-417 E VAN BUREN @ BULLARD WASH BRIDGE APPROACHES FY 07 SNARR 602-712-7025 $746
NS1H 0000 MA 0.0 SS55701C CM -CDY-0(011)A E  CHANDLER HEIGHTS ROAD PAVE DIRT ROAD FY 07 SNARR 602-712-7025 $256
NP1H 0000 MA 0.0 SS61701C CM -PHX-0(057)A E  44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION FY 07 SNARR 602-712-7025 $2,480
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NO1H 0000 MA 0.0 SS61201C CM -TMP-0(028)A E  UNIVERSITY DRIVE PEDESTRIAN PATHWAY FY 07 SNARR 602-712-7025 $500
NY1H 0000 MA 0.0 CM -GIL-0(019)A E  WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH FY 07 SNARR 602-712-7025 $156
VAIH 0000 MA 0.0 SS64501C CM -AVN-0(2000A E  MCDOWELL RD PEDESTRIAN IMPROVEMENTS FY 08 SNARR 602-712-7025
UZ1H 0000 MA 0.0 SS64401C CM -GIL-0(200)A E  GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE FY 08 SNARR 602-712-7025
SJIH 0000 MO 00 SL49401C TEA -KNG-0(006)A K KINGMAN RAILROAD DEPOT DEPOT REHAB FY07  GASSER 602-712-4603  $472
OL1G 0000 PN ELY  SL49001C TEA -ELY-0(002)A S ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP FY 07 GASSER 602-712-4603 $499
OTIG 0000 Gl GLB SL50401C TEA-GLB-0(002)A G  GLOBE GTWY,PH2-HWY 60 @ HILL &OAK  CONSTRUCT INTERSECTION ENHANCE FY07  GASSER 602-712-4603
0V1G 0000 MO LHV  SL51201C TEA-LVH-0(003)A K  MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH FY 08 JESELNIK 602-712-6685 $1,263
MWIG 0000 MA PEO SS55901C CM-PEO-0(004)A E  CAREFREE HWY LK PLSNT/BRDSCNL  PAVING DIRT ROADS FY07  DICKSON 602-712-8683  $807
PE1G 0000 MA PHX  SL53802C E  PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS FY 07 JESELNIK 602-712-6685 $474
PDIG 0000 MA PHX SL54401C TEA-PHX-0(051) E  CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS FY07  JESELNIK 602-712-6685  $713
ZD1F 00000 MA CHN SS53901C CM-CHN-0(021)A E  56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANES FY 07 DICKSON 602-712-8683 $208
FU1G 0000 MA CHN SS54201C CM-CHN-0(022)A E  RYANRD, CITY OF CHANDLER PAVEMENT OVERLAY FY 07 EDWARD 602-712-8534 $162
WU1LE 00000 MA CHN SL45601C TEA-CHN-0-(014) E  PASEO MULTI-USE PATH PH | CONST MULTI-USE PATH FY 07 JESELNIK 602-712-6685 $994
VB1H 00000 MA FTH SS64601C STP-FTH-0(2000A E  SHEABLVD ROADWAY WIDENING FY 08 SNARR 602-712-7025
NY1E 0000 Gl GGl  SH27901C HES-GGI-0(405)P G  JESSE HAYES ROAD ROADWAY IMPROVEMENTS FY 08 SNARR 602-712-7025 $307
NZ1E 0000 Gl GGI  SB40001C BR -GGI-0-(005) G  ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENT FY 08 SNARR 602-712-7025 $98
0Q1G 00000 MA  GIL  SL54001C TEA-GIL-0(015) E  CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGES FY 07 JESELNIK 602-712-6685 $509
XJ1G 0000 MA GLN SS58601C CM -GLN-0(029)A E  59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANES FY 07 DICKSON 602-712-8683 $917
QD1H 00000 MA  GLN SL60501C TEA-GLN-0(201)B E  OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTS FY 08 JESELNIK 602-712-6685 $76
SU1F 00000 MA MES SS48501C CM-MES-0(020)A E  SOUTH CANAL DESIGN MULTI-USE PATH FY 07 SNARR 602-712-7025 $1,652
OX1G 0000 MA MES SS56301C CM -MES-0(027)X E  REAL TIME SGNL-PHS 1 SUPRST SPRNG  INSTALL REAL-TIME SIGNAL SYSTM FY07  DICKSON 602-712-8683  $1,093
PJIH 00000 MA  MMA  SL59701C E  BUSH HWY USERY PASS-STWRT MTN DA CONSTRUCT BIKE LANES FY 07 JESELNIK 602-712-6685 $1,121
XVIE 0000 MA PEO SS51001C CM*PEO-0(003)A E  NEW RIVER TRAIL (NORTHERN-GRAND) ~ CONSTRUCT MULTI-USE PATH FY07  DICKSON 602-712-8683  $1,139
SR1F 00000 MA PEO  SS52401C CM-PEO-0(005)A E  83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTS FY 07 DICKSON 602-712-8683 $1,500
IMIH 0000 MA PHX SL59101C TEA-PHX-0(163) E  ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAY FY08  JESELNIK 602-712-6685  $821
ZN1E 0000 PN PPN SB41001C BR -PPN-0-(169) T  KELVIN BRIDGE - #8441 BRIDGE REPLACEMENT FY 07 SNARR 602-712-7025 $1,317
AHIB 0000 PN PPN SB36601C BR-PPN-0(27)P T  CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENT FY07  SNARR 602-712-7025  $201
PP1G 00000 MA  PVY CM -PVY-0(002JA E  LINCOLN DRIVE MULTI-USE PATH FY 07 DICKSON 602-712-8683 $1,600
2J1G 0000 MA SCT SS58701C SCT-0(016)A E  HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTS FY 07 EDWARD 602-712-8534 $1,600
QF1H 00000 MA SCT SL60201C TEA-SCT-0(200)B E ~ CRSSCUT CANAL-THOMAS-INDIAN SCHL ~ SYS ENHANC-OTHER ENHANCEMENTS FY 08 JESELNIK 602-712-6685 $1,500
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GL1A 00000 MA  SCT  SL39401C TEA-SCT-0(008)A E  AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASS FY 08 JESELNIK 602-712-6685 $626
ZS1E 0000 YU SLS SS48201C CBI -SLS-0(1)P Y  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENT FY 07 DICKSON 602-712-8683 $1,000
PT1G 00000 MA TMP  SL51001C TEA -TMP-0(021) E  UNIVERSITY DR SOUTH - UPRR PTHWY  CONSTRUCT MULTI-USE PATHWAY FY 07 JESELNIK 602-712-6685 $885
CN1H 0000 CN  WIL  SL47001C TEA -WIL-0(002)P F  ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVE FY 07 GASSER 602-712-4603 $72
KZIF 0000 YU YYU SH28201C HES-YYU-029A Y  COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTS FY07  EDWARD 602-712-8534  $660
TDSP 89 CN 546.5 H475301C F  PAGE REST AREA CONST REST AREA & VISITOR CNTR TBD FY 10 MERRICK 928-774-1799 $1,700
10103 FXIC 10 MA 1612 H505101C E SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE TBDFY09  BRUDER 602-712-6836  $42,000
10106 RB1E 10 CH 3028 010-F S SR90-OCOTILLOTI RECNST SR90 Tl & ADD PASSNG LN TBD FY 09 MA 602-712-6660 $21,000
10207 QLIF 9%5 LA 1250 095-C Y SR95@MP125 DESIGN PASSING LANE DESIGN FY 07  SULLIVAN 602-712-7468  $200
10209 MC1G 85 MA 1494 E  MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN TBD FY 09 JEREZ 602-712-7187 $16,200
10306 RE1E 17 CN 3220 017-8 F MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE DESIGN FY 07 WALLACE 928-779-7580  $600
10307 ON1F 95 MO  190.0 095-C K~ NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE DESIGN FY 07 SULLIVAN 602-712-7468 $250
10406 QG1C 19 SC 4.9 019-A T  COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD DESIGN FY 07 MAUCHER 520-388-4262 $500
10408 AX1G 51 MA 95 H647901C 051-A(200) E  SHEABLVD - LOOP 101 CONSTRUCT HOV LANES TBD FY 07 MCCALLY 602-712-7646 $61,400
10506 EMI1E 40 CN 205.0 H545701C F WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS) TBD FY 11 WALLACE 928-779-7580 $6,500
10507 RB1F 260 YV 208.8 260-A P COTTONWOOD - CAMP VERDE DESIGN PASSING LANE DESIGN FY 07 DOESCHER 602-712-7551 $150
10701 HE1B 17 YV 2519 H415301C NH -17-1-(345) P SUNSET POINT REST AREA REHAB REST AREA SEP 06 EINWECK 602-712-6747 $5,155
10706 ZP1B 60 NA 3417 H466301C 026-2 G SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE TBD FY 08 JEREZ 602-712-7187 $4,500
10801 HC1B 17 CN 3237 H506201C 017-B F  CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE) TBD FY 07 EINWECK 602-712-6747 $165
10804 QD1C 17 MA 2240 H516101C E SR 74Tl CAREFREE HIGHWAY RECONSTRUCT TI TBD FY 07 SALAHUDDIN 602-712-8620 $17,000
10900 AR1B 10 PM 288.6 H239101C 10-5-(068)N S PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE TBD FY 08 ANDAZOLA 602-712-7629 $14,500
10906 QTIC 77 Gl 1450 H511101C 077-A G MP145-MP 147 ROADWAY CONSTRUCTION TBDFY08  BEVER 602-712-8161  $11,000
11105 KT1E 10 PM  251.8 H303804C 010-4(172) T  SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS TBD FY 07 MAUCHER 520-388-4262 $45
11106 SDIE 93 MO 10 093-A K  HOOVER DAMTO MP 17 CONSTRUCT ROADWAY WIDENING TBDFY08  DOESCHER 602-712-7551  $80,000
11107 PJ1F 10 PM  248.0 010-D T INAROADTI RECONSTRUCT TI & MAINLINE TBD FY 10 MAUCHER 520-388-4262 $35,164
11108 AY1G 77 PM 820 077-A T TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES TBDFY10  WILSON 520-388-4263  $2,000
11207 QK1C 19 PM 58.7 H510501C T  VALENCIARD - AJO WAY (JCT SR 86) WIDEN ROADWAY TBD FY 11 MAUCHER 520-388-4262 $29,000
11405 KW1E 19 PM 391 H589101C 019-A T CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA IGAFY 07  MAUCHER 520-388-4262  $600
11406 SK1E 191 GH 91.8 191-B S DIAL WASH TO TEN RANCH (SEG I1) CONSTRUCT PARALLEL ROADWAY TBD FY 11 RAINE 520-388-4264 $8,750
11407 PN1F 17 MA  208.9 017-A E  PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS TBD FY 07 BEASLEY 602-712-7645 $17,000
11505 EN1E 7 PM 775 H545901C 077-A T  CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES TBD FY 08 PARKER 520-388-4260 $21,735
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11507 PS1F 60 MA  148.9 060-B E  99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE TBD FY 07 BRUDER 602-712-6836 $6,500
11508 AZ1G 86 PM 1595 086-A T  VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES TBDFY10  WILSON 520-388-4263 $16,000
11605 MT1C 40 MO 3.0 H506404C 040-A K NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS TBD FY 08 EINWECK 602-712-6747 $12,466
11606 AJ1C 191 AP 4175 H451801C 077-1 H  BURNSIDE JUNCTION - NORTH ROADWAY WIDENING TBD FY 08 WALLACE 928-779-7580 $7,500
11805 LD1E 40 AP 3130 H678801C 040-E-507 H  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE) TBDFY07  EINWECK 602-712-6747  $50
11902 RH1B 260 Gl 269.0 H469801C 260-B P DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY TBD FY 10 BEVER 602-712-8161 $41,625
11907 QQIF  10IL MA 80 H711001C 101-A E NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING TBDFY07  MCCALLY 602-712-7646  $1,300
12303 LV1C 191 AP 367.0 H436001C H  NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY TBD FY 08 MELLGREN 602-712-8629 $16,782
12405 IVIA 89A CN 3990 H413401C 366- F AIRPORTROAD Tl (JW POWELLBLVD)  CONSTRUCT INTERSECTION IMPR TBDFY11  DARIUSH 602-712-8427  $6,250
12604 JP1C 89 YV 3137 H395701C 089-B P INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY TBD FY 09 ANDAZOLA 602-712-7629 $22,838
12804 JWIC  B9A YV 3490 H412901C 366 P CEMENTPLTRDTOBLACKHILLSDR ~ RECONSTRUCT ROADWAY TBDFY07  JEREZ 602-712-7187  $10,300
12904 KH1C 92 CH 328.3 H459601C 577() S CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS TBD FY 08 RAINE 520-388-4264 $13,542
12905 MH1E 191 GE 151.0 H303004C 191-C-(003) S MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS TBD FY 07 MILLER 602-712-7578 $33,146
13003 FR1C 8 YU 55.9 H206001C 008-A(004) Y  MOHAWK REST AREA CONSTRUCT REST AREA TBD FY 07 EINWECK 602-712-6747 $12,700
13005 MJ1E 260 Gl 269.0 H469802C P DOUBTFUL CANYON SECTION CONSTRUCTION WATER TBD FY 10 BEVER 602-712-8161 $1,625
13008 BB1G 10 PM 2474 T CORTAROROADTI CONSTRUCT NEWTI TBD FY 10 MAUCHER 520-388-4262 $2,206
13306 LP1E 85 MA  130.7 H595507C NH -085-B(011) Y  MP130.71-MP 137.00 ROADWAY RECST (UTILITIES INCL) TBD FY 08 JEREZ 602-712-7187 $20,900
13400 KT1C 95 MO 0.0 H684301C 095-C-513 K LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH IlI TBD FY 07 MA 602-712-6660 $1,100
13406 RY1E 87 MA 1940 H521101C -087-B(009) E  FOREST BOUNDARY - NEW FOUR PEAK  SHOULDER WIDENING/MEDIAN TBD FY 07 KANG 602-712-7959 $18,000
13506 0Q1D 88 MA  223.0 H692001C STP-088-A(001) G  FISH CREEK HILL CONSTRUCT RETAINING WALLS TBD FY 07 BEVER 602-712-8161 $1,500
13603 GM1C 17 YV  263.0 H426901C 17-2( ) P CORDESJCTTI RECONSTRUCT TI TBD FY 08 WALLACE 928-779-7580 $23,725
13606 MC1E 93 MA 1980 H582501C 093-8 P WICKENBURG BY-PASS CONSTRUCT BY-PASS TBDFYO07  DOESCHER 602-712-7551  $29,000
13607 QGIF 85 MA 1205 E  MP 120.54 - MP 122.99 CONSTRUCT ROADWAY TBD FY 09 JEREZ 602-712-7187 $9,100
13706 SIE  10IL MA 00 101-A E  I-10 TOMC 85 (99TH AVE) WIDEN ROADWAY TBDFY09  MCCALLY 602-712-7646  $3,500
13806 SJIE 101L MA 234 101-B E  1-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS TBD FY 07 MCCALLY 602-712-7646 $6,600
14004 AQLE 80 CH 3160 080-A S TOMBSTONE COURTHOUSE STATE PAR  CONSTRUCT NEW VISITORS PARKING TBDFY09  MA 602-712-6660  $225
14305 RD1E 17 MA  215.0 017-A E SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN TBD FY 07 BEASLEY 602-712-7645  $182,000
14403 ARLE 82 SC 00 S PATAGONIA LAKE (SONOITA CREEK) DESIGN DESIGNFY 07 MA 602-712-6660  $225
14506 VCLE 10 PM  236.0 010-D T I-10, TWIN PEAKS (LINDA VISTATI) CST Tl (PER LETTER OF INTENT) TBD FY 07 PARKER 520-388-4260 $28,000
14601 RG1B 260 Gl 263.1 H469901C P LITTLE GREEN VALLEY RECONSTRUCT ROADWAY TBD FY 08 BEVER 602-712-8161 $27,125
14902 PE1C 10 MA  127.7 H678001C IM -010-B(007)B E  BULLARD AVETI CONSTRUCT TI TBD FY 07 SALAHUDDIN 602-712-8620 $11,000
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ITE

14904
15104
15203
15603
15703
15906
16003
16006
16604
19103
20404
21301
22802
48499
50499
80407
80607
80899
81606
10007
10108
10310
10610
10805
10908
11410
11708
11710
12006
12010
12510

M

CPS
D:
LSLE
LQ1E
AX1E
UviB
YR1D
QVIF
YUSP
QTIF
RVI1E
TQ1C
QSIF
Lyic
uxic
Lwic
ovic
VILE
QYIF
S9SP
QHSP
EXIF
ZZ1F
GM1H
XG1G
LC1G
ZNIF
HC1H
SL1E
RJ1C
SF1F
EBIE
HI1H

RTE:

85
85
93
160
179
101L
260
101L
86

101L
260
160
260
191
153
202L
101L
153
60
10
10
70
85
60
93
191
160
195
191
260

CO: MP: TRACS

MA
MA
MO
CN
YV
MA
YV
MA
PM
YU
MA

Gl
CN
YV
CH
MA
MA
MA
MA
PN
PM
PN

Gl
MA
PN
MO
GH
NA
YU
AP
NA

150.4
139.0
0.0
320.0
308.2
56.6
ASP
53.5
145.6
71.0
335
258.0
3115
208.6
24.0
0.0
30.1
48.0
0.0
230.0
232.4
212.0
253.4
120.0
213.0
104.1
94.3
375.9
13.6
446
317.2

H595504C
H595505C
H395501C
H460101C

H666501C

H543401C

H524101C

H624001C

H527401C

H689101C

H387501C

H544001C

H458203C

H653001C

H466203C

H503705C

H577405C
H543801C

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT
NUMBER:
085-B(008)
085-B(009)

093-A
160-A-500
179-A

900-555

085-B

008-1(200)A

160-A-(001)

191-A

153-A

202-B-512

101-B

153-A
060-D

191-B

900-1(055)

DIST:

E
E
K
F
F
E
2}
E
T
Y
E
P
F
P
s
E
E
E
E
G
T
T
G
Y
G
K
s
H
Y
H
G

PROGRAM MANAGEMENT REPORT

PROJECT NAME:

MC 85 TO SOUTHERN

MP 139.01 - MP 141.71

HOOVER DAM BRIDGE

VAN'S TRADING POST TO E OF SR 264
VILLAGE OF OAK CREEK-N FOREST BDY
LOOP 101 GUADALUPE TO LOOP 202
FORT VERDE STATE PARK

BALBOA DRIVE

MP 145.6 - BRAWLEY WASH

AZTEC - COUNTY LINE

64TH STREET TI

LION SPRINGS SECTION

JCT 89 - VAN'S TRADING POST
WESTERN DR-HAYFIELD DRAW WB (1A)
ELFRIDA

SUPERIOR AVE - UNIVERSITY DRIVE
US60/202L Tl

PIMA ROAD EXTENSION

SUPERIOR AVE - UNIVERSITY DRIVE
OAK FLAT - DEVIL'S CANYON

PINAL AIR PARK RD - TANGERINE RD
PICACHO OP TO PINAL AIR PARK ROAD
RAILROAD OVERPASS TO JCT SR 77
SR-85, BETWEEN I-8 & 1-10

FLORENCE JCT - QUEEN CREEK

SB RANCH ROAD

TEN RANCH TO OWL CANYON (SEG ll)
JCT SR 564 - TSEGI, PH |

RANGE BOUNDRY TO 40TH STREET
CHINLE SOUTH

HEBER - SHOW LOW EB & WB

TYPE OF WORK:

CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT NEW BRIDGE

RDWY WIDNING & DRAINGE IMPRVMT
CST RESTROOM BUILDING (FS IGA)
NEW FACILITIES - ENGINEERING
CONSTRUCT (PARK ROAD)

CST MULTI-USE PATH BRIDGE
EXTEND BOX CULVERTS

MILL AND REPLACE

CONSTRUCT NEW TI

DESIGN (ROADWAY)

2" ARAC & ARFC & TURNLANE
CONSTRUCT NEW WB ROADWAY
CONSTRUCT PATHWAY

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

CONSTRCT PASSING/CLIMBING LANE
CONSTRUCT WIDENING & STRUCTURE
CONSTRUCT ROADWAY WIDENING
CONST NEW RDWAY & RR STRUCT.
DESIGN, R/W, & UTILITIES
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONST DUAL PASSING LNS

CST 4 LANE DIVIDED HWY, PH A
ROADWAY WIDENING

CONSTRUCT PASSING LANES

BID

DATE:
TBD FY 07
TBD FY 07
IGAFY 07
TBD FY 07
IGAFY 07
TBD FY 07
TBD FY 07
IGAFY 09
TBD FY 08

OCT 06
TBD FY 07
DESIGN FY 09
TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 07
IGAFY 08
TBD FY 08
TBD FY 09
TBD FY 08
TBD FY 08
TBDFY 11
DESIGN FY 07

TBD FY 08
TBD FY 11
TBD FY 08
TBD FY 10
TBD FY 08
TBDFY 11
TBDFY 11

PROJECT
MGR

JEREZ
JEREZ
DARIUSH
MISHLER
WALLACE
YASMIN
MA
ASSIGNED
LEON
MANSOR
MCCALLY
BEVER
AKOH-ARREY
ANDAZOLA
CLARK
MCCALLY
MERCADO
MCCALLY
MCCALLY
BEVER
PARKER
PARKER
JEREZ
JEREZ
BEVER
DOESCHER
RAINE
WALLACE
RILEY
WALLACE
JEREZ

Page 7 of 10

PROGRAM

PHONE: COST:
602-712-7187 $8,500
602-712-7187  $17,300
602-712-8427  $10,000
602-712-8678 $9,300
928-779-7580 $160
602-712-8328 $2,100
602-712-6660 $625
520-620-5417 $2,000
602-712-7712 $1,029
602-712-6961  $15,000
602-712-7646  $23,000
602-712-8161 $1,300
602-712-8660 $4,094
602-712-7629 $5,250
520-388-4252 $688
602-712-7646 $610
602-712-8689 $7,600
602-712-7646 $3,634
602-712-7646  $16,000
602-712-8161 $6,250
520-388-4260  $22,880
520-388-4260  $48,369
602-712-7187 $4,250
602-712-7187 $989
602-712-8161  $57,408
602-712-7551 $5,875
520-388-4264  $11,510
928-779-7580 $2,250
602-712-7643  $17,525
928-779-7580 $2,375

602-712-7187

$3,000



2ND SORT: ITEM NUMBER

ITE

#:

12910
13208
13409
13509
13910
14002
14406
14407
14707
15107
15108
15208
15307
15308
15708
15807
16806
17507
17806
18006
18606
19207
19506
19706
19905
20205
20206
20606
20704
20706
20806

M CPSI
: D:

GS1H
LE1G

TQ1H
TZ1H

GY1H
FF1C
VB1E
PRSP
WL1G
LLIC

BK1G
NSSP
AQ1G
HV1H
UIlH

FALG
LT1E

QX1H
SEIF
DH1G
MU1F
FH1H
NC1F
PI1E

ZF1F

CF1G
3WSP
EC1G
SALF
BS1G
WW1G

RTE:

60
93
87
89A
86
191
10
60
89
179
191
89A
191
999
95
40B
87
10B
195
189
17
17
70
89
99
86
10
40
195
80
85

CO: MP: TRACS

PN
MO

Gl
CN
PM
CH
PM
PN
YV
CN
GH
YV
AP
YU
MO
CN

Gl

LA
YU
SC
YV
MA
GE
CN
NA
PM
PM
NA
YU
CH
MA

2223
101.8
263.0
ASP
132.8
62.0
260.0
220.0
318.0
3101
0.0
ASP
328.0
999
0.0
193.2
263.0
175
9.1
01
299.0
194.5
3784
523.5
38.9
112.0
288.4
259.0
26.0
364.5
152

H416501C
H640401C
H684501C
H597501C
H341403C
H684401C

H686201C

H657201C
H658801C

H577404C
H528205C
H613601C
H683001C
H614401C
H584001C
H637701C
H649101C
H239001C
H644801C
H577407C
HX14801C
H595514C

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT
NUMBER

010-E
060-D-508

238-( 7)
191-A-504

191-D( )A

999-A(051)

087-C

900-A(054)
189-A(005)X

017-A(202)A

010-E
1040-D-510
900-A(057)
080-A-503

DIST:

m n < T o 4 T M oo m 1T 4 < < VW 11T X < @@ MM »n M VvV o 4 n 4 Mm TV X @

PROGRAM MANAGEMENT REPORT

PROJECT NAME:

SILVER KING SECTION

ANTELOPE WASH

TONTO NATURAL BRIDGE

SLIDE ROCK STATE PARK

KITT PK RD SEGMENT MP 132.8-137.1
COCHISE SPRR OP #2530

[-10/1-19 (FMS, PHASE 2)

BOYCE THOMPSON STATE PARK

SR 89/SR89ATI

NORTH FOREST BOUNDARY-SEDONA
ROPER LAKE

RED ROCK STATE PARK

STANDARD PARALLEL - WITCH WELL
SAN LUIS Il PORT OF ENTRY

LAKE HAVASU STATE PARK

PINE SPRINGS TO SWITZER CANYON
TONTO NATURAL BRIDGE

WEST TI TO PARK AVE

AVE B - RANGE BOUNDARY
MARIPOSA PORT OF ENTRY, NOGALAS
YAVAPAI COUNTY - JCT SR 179 (SB)
16TH STREET - BUCKEYE CURVE
DUNCAN - STATE LINE

JCT 89A - NORTH

JACK'S CANYON BRIDGE #1036
TOWN OF SELLS

CIENEGA CREEK - MARSH STATION PH1
COTTONWOOD BRIDGES EB/WB
40TH STREET TO I-8

SR-80/US-191 INTERSECTION
SOUTHERN AVE TO I-10

TYPE OF WORK:

RECONSTRUCT ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT NEW ROAD

DESIGN (ADD'L PRRKING )
DESIGN (ROADWAY WIDENING)
BRIDGE REPLACEMENT.

EXTEND ITS ALONG I-10 & I-19
CONSTRUCT ROAD

CONSTRUCT TI

CONSTRUCT ROADWAY
CONSTRUCT ROAD PH II

DESIGN

2'MILL & RPL + 1/2" AR-ACFC
CONSTRUCTION

DESIGN (LAUNCH RAMPS)

RR3"& ARFC

CONSTRUCT ROAD, PHASE Il
RECONSTRUCT ROADWAY

CST 4 LANE DIVIDED HWY, PH A
CONST PARKING & RD IMPROVEMENT
RR (4"TL, 3'PL) + RR ARFC

RR 1" ARFC

RR 3"+ ARFC

2" AC+ ARFC

DECK REHAB & SCOUR RETROFIT
CONSTRUCT ROADWAY WIDENING
RAILROAD GRADE & DRAIN
SCOUR RETROFIT

CONSTRUCT ROADWAY WIDENING
SGNL & RDWY IMPROVMENTS
CONSTRUCT ROADWAY

BID
DATE:
TBDFY 11
DESIGN FY 08
TBD FY 09
DESIGN FY 09
DESIGN FY 10
TBD FY 08
TBD FY 08
TBD FY 08
NOV 06
FEB 07
NOV 07
DESIGN FY 09
TBD FY 07
TBD FY 07
DESIGN FY 08
JAN 08
TBD FY 07
FEB 07
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07

PROJECT
MGR
BEVER
DOESCHER
MA
MA
WILSON
RAINE
YASMIN
MA
ANDAZOLA
BURKHALTER
MA
MA
SCHLEICH
MELLGREN
MA
GUVENEN
MA
DARIUSH
RILEY
MELLGREN
FOLUCH
PULEO
PULEO
MISHLER
XU
WILSON
ANDAZOLA
ITTY
RILEY
MELLGREN
JEREZ

Page 8 of 10

PROGRAM

PHONE: COST:
602-712-8161  $15,000
602-712-7551 $1,600
602-712-6660 $500
602-712-6660 $125
520-388-4263 $600
520-388-4264 $8,750
602-712-8328 $6,600
602-712-6660 $800
602-712-7629 $9,800
928-774-1799  $30,700
602-712-6660 $900
602-712-6660 $125
602-712-7588 $4,763
602-712-8629 $1,650
602-712-6660 $250
602-712-7725 $4,102
602-712-6660 $600
602-712-8427 $8,107
602-712-7643  $10,000
602-712-8629 $3,279
602-712-6619 $4,302
602-712-7992 $3,519
602-712-7992 $4,200
602-712-8678 $3,545
602-712-6264 $1,320
520-388-4263  $11,095
602-712-7629 $3,700
602-712-7468 $660
602-712-7643 $8,900
602-712-8629 $1,750
602-712-7187  $11,200



2ND SORT: ITEM NUMBER

ITE

21204
21206
21306
21605
21606
22706
22906
23701
28303
28306
40008
40106
40309
40310
40311
40507
40510
40511
40606
40608
40610
40808
40809
40810
40811
41011
41109
41111
41209
41210
41211

M

CPS
D:
TP1F
DV1G
DW1G
DGIF
OP1E
GV1H
GW1H
ZY1D
RO1F
VQIF
GH1H
GLIH
GO1H
GP1H
TSIH
HD1H
GQIH
TR1H
HE1H
GU1IH
GT1H
UK1H
UD1H
HG1H
TULH
TV1H
HY1H
UJIH
JEIH
UALH
UBLH

RTE:

195
999
999
60
10
80
80
40
80
260
10
17
60
60
17
101L
60
17
101L
74
74
202L
202L
101L
101L
101L
202L
101L
202L
202L
202L

CO: MP: TRACS

YU
SW
SW

Gl
PM
CH
CH
AP
CH
NA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA

55
0.0
0.0
246.8
261.0
364.0
364.0
340.0
364.0
336.9
133.0
2185
138.0
148.9
0.0
0.0
172.0
215.0
2.0
20.0
13.0
0.0
0.0
55.0
0.0
0.0
8.0
0.0
0.0
0.0
0.0

H577403C
H598002C
H598003C
H609201C
H634801C

H552601C
H624301C
H633601C

H617801C

H666601C

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

PROJECT
NUMBER

HES -900-A(069)A
900-A(070)

010-E(008)A

040-E(001)
080-A(009)
260-C(003)A

202-A(AQN)

DIST:

m m m m m m M M M M M M M M M M M M M M M @@ O T O 0O 4 @ mMm m <

PROJECT NAME:

AVEE 1/2- AVE B

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
RUSSELL RD - RAGUS RD

6THAVE TI

DOUGLAS STRTGC INSPECTION STATIO
DOUGLAS STRTGC INSPECTION STATIO
SANDERS PORT OF ENTRY

DGLS STGC WEIGHT & INSP STATION
SR-260, WILLS STREET - JCT US-60

SR 101L (AGUA FRIA) TO I-17

JOMAX / DIXILETATI

303L (ESTRELLA) TO 99TH AVE

SR 101L (AGUA FRIA) - MCDOWELL RD
ARIZONA CANAL - 101L

PRINCESS DR TO SR 202L

I-10 TO SR 101L (PRICE)

101L- CAREFREE HIGHWAY

-10 TO 1-17

60 - 303, MP 20 - MP 22(EB & WB)

US 60 - 303L, MP 13 - MP 15 (EB)

51ST AVE TO |10 WEST

I-10 EAST/SANTAN TI TO 51ST AVE
BASELINE RD TO SR 202L (SANTAN)
BEARDSLEY ROAD TI

-17 TO SR 51

RURAL RD - SR-101 WB

SR 51 TO PRINCESS DRIVE

I-10/SR 51 T - SR 101L, EB

51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

TYPE OF WORK:

CST 4 LANE DIVIDED HIGHWAY
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS

NEW SIDEWALK

SIDEWALKS AND ARTISTIC FENCING
INSTALL VOICE & DATA LINES
RELOCATION OF OIL TANKS
RECONSTRUCT POE

DSGN/CST WEIGHT & INSP STATION
MULTI-USE PATH

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT NEW TI

WIDEN ROADWAY

WIDEN ROADWAY

DESIGN FMS

CONSTRUCT FMS

CONSTRCT GENERAL PURPOSE LANES
DESIGN FMS

CONSTRUCT FMS

CONSTRUCT PASSING LANES
CONSTRUCT PASSING LANE
CONSTRUCT ROADWAY

DESIGN AND R/W

CONSTRUCT HOV LANES

DESIGN TI

DESIGN FMS

WIDEN ROADWAY

DESIGN FMS

WIDEN ROADWAY

CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

BID
DATE:
TBD FY 07
SEP 06
SEP 06
TBD FY 07
TBD FY 08
IGAFY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 09
TBD FY 10
DESIGN FY 11
TBD FY 07
TBD FY 10
DESIGN FY 11
SEP 06
TBD FY 08
TBD FY 10
TBD FY 09
DESIGN FY 09
TBD FY 10
DESIGN FY 11
DESIGN FY 11
TBD FY 09
DESIGN FY 11
TBD FY 09
TBD FY 10
TBDFY 11

PROJECT
MGR
RILEY
WEEKS
WEEKS
GASSER
CLARK
MELLGREN
MELLGREN
MELLGREN
MELLGREN
O'CONNOR
MERCADO
BEASLEY
BRUDER
BRUDER
BARKER
BARKER
SALAHUDDIN
BARKER
BARKER
DARIUSH
DARIUSH
BRUDER
BRUDER
MCCALLY
MCCALLY
BARKER
MERCADO
BARKER
MERCADO
BRUDER
BRUDER

Page 9 of 10

PROGRAM

PHONE: COST:
602-712-7643  $20,000
602-712-8283 $350
602-712-8283 $640
602-712-4603 $800
520-388-4252 $459
602-712-8629 $45
602-712-8629 $130
602-712-8629  $12,000
602-712-8629 $5,650
602-712-7530 $469
602-712-8689  $68,000
602-712-7645  $40,000
602-712-6836  $24,000
602-712-6836  $27,165
602-712-4281 $770
602-712-4281 $8,400
602-712-8620 $8,000
602-712-4281 $880
602-712-4281 $8,923
602-712-8427 $2,000
602-712-8427 $2,000
602-712-6836  $60,000
602-712-6836  $20,000
602-712-7646  $30,000
602-712-7646 $2,600
602-712-4281 $770
602-712-8689 $9,000
602-712-4281 $660
602-712-8689  $60,000
602-712-6836  $110,000
602-712-6836  $190,000



2ND SORT: ITEM NUMBER

ITE

41310
41311
41408
41411
41411
41608
41608
41611
41711
41811
43010
43011
43109
43208
43509
43708
73306
80007

M

Page 10 of 10

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPSI

PROJECT BID PROJECT PROGRAM

D: RTE: CO: MP: TRACS: NUMBER: pIST:  PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
UEIH 202L MA 0.0 E  |-10 EAST/SANTAN TI TO 51ST AVE DESIGN & RIW DESIGN FY 10 BRUDER 602-712-6836 $40,000
UF1H 202L MA 0.0 E  |-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION DESIGN FY 11 BRUDER 602-712-6836 $80,000
HJ1H 303L MA 0.0 E  HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY TBD FY 07 BEASLEY 602-712-7645  $200,000
UG1H 202L MA 0.0 E  RURALRDTO SR 101L DESIGN GPL DESIGN FY 11 MERCADO 602-712-8689 $1,430
UGIH  202L MA 00 E RURALRDTO SR 101L DESIGN GPL DESIGNFY 11 MERCADO 602-712-8689  $1,430
UCIH 2021  MA 0.0 E  1-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W DESIGN FY 08 BRUDER 602-712-6836 $10,000
TYIH  202L MA 00 E  I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY DESIGN FY 08 MERCADO 602-712-8689  $10,000
TX1H 202L MA 0.0 E  DOBSON ROAD TO I-10 DESIGN FMS DESIGN FY 11 BARKER 602-712-4281 $550
TWIH  202L MA 00 E  DOBSON ROAD TO I-10 DESIGN HOV/RAMP DESIGNFY 11 BARKER 602-712-4281  $4,000
UH1H 303L MA 0.0 E 110 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY TBD FY 11 BEASLEY 602-712-7645  $150,000
GKIH 17 MA 2049 E  BETHANY HOME RD TO NORTHERN AVE  DSGN/CONST PED WLKWY ALNG FRTG TBDFY10  BEASLEY 602-712-7645  $2,295
GG1IH 10 MA  125.0 E  303L TO SARIVAL ROAD CONSTRUCT HOV/GPL TBD FY 11 MERCADO 602-712-8689 $22,000
HF1H 101L MA 310 E  TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV TBD FY 11 MCCALLY 602-712-7646 $26,000
ST1H 202L  MA 0.0 E  LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH TBD FY 08 GASSER 602-712-4603 $529
SR1H 17 MA  215.0 E SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE TBD FY 09 BEASLEY 602-712-7645 $3,000
SQ1H 17 MA 0.0 E  DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT) TBD FY 08 BEASLEY 602-712-7645 $16,600
ED1H 64 CN 187.8 H681301C F  MP187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES TBD FY 07 WALLACE 928-779-7580 $2,200
VL1E 202L MA 233 H689001C 202-B-514 E  POWERRD - UNIVERSITY DR CONSTRUCT LANDSCAPE MAR 08 MERCADO 602-712-8689 $5,400



3RD SORT: ROUTE + MP Page 1 of 11

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

ITEM CPS PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST: PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
TP1C 8 YU 29 H524001C Y  ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC TBD FY 08 GUVENEN 602-712-7725
13003 FR1C 8 YU 55.9 H206001C 008-A(004) Y  MOHAWK REST AREA CONSTRUCT REST AREA TBD FY 07 EINWECK 602-712-6747 $12,700
19103 TQIC 8 YU 710 H524101C 008-1200A Y  AZTEC- COUNTY LINE MILL AND REPLACE OCT06  MANSOR 602-712-6961  $15,000
CAl1G 10 LA 60.0 Y  HOVATTER - SR-85 SIGN REHAB TBD FY 07 WEEKS 602-712-8283
TO1H 10 MA 1240 E  SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL TBDFY 09  MERCADO 602-712-8689  $35,000
SX1H 10 MA  124.0 H709601C M SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL TBD FY 08 MERCADO 602-712-8689  $101,000
43011 GGIH 10 MA 1250 E  303LTO SARIVAL ROAD CONSTRUCT HOV/GPL TBDFY11  MERCADO 602-712-8689  $22,000
14902 PE1C 10 MA  127.7 H678001C IM -010-B(007)B  E  BULLARD AVETI CONSTRUCT TI TBD FY 07 SALAHUDDIN 602-712-8620 $11,000
40008 GHIH 10 MA 1330 E  SR101L (AGUA FRIA) TOI-17 CONSTRUCT GNRAL PURPOSE LANES TBDFY10  MERCADO 602-712-8689  $68,000
LH1H 10 MA  148.0 H695601C E 110 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH Vil OCT 06 MISHLER 602-712-8678 $13,700
10103 FX1C 10 MA 161.2 H505101C E SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE TBD FY 09 BRUDER 602-712-6836 $42,000
BW1G 10 PN 193.0 T  STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE TBD FY 07 WILSON 520-388-4263
10310 GM1H 10 PN 212.0 H653001C T  PICACHO OP TO PINAL AIR PARK ROAD  CONSTRUCT ROADWAY WIDENING TBD FY 08 PARKER 520-388-4260 $48,369
10108 ZZ1F 10 PM 2324 H458203C T  PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE TBD FY 08 PARKER 520-388-4260 $22,880
14506 VC1E 10 PM  236.0 010-D T I-10, TWIN PEAKS (LINDA VISTATI) CST TI (PER LETTER OF INTENT) TBD FY 07 PARKER 520-388-4260 $28,000
13008 BB1G 10 PM 2474 T CORTAROROADTI CONSTRUCT NEWTI TBD FY 10 MAUCHER 520-388-4262 $2,206
11107 PJ1F 10 PM  248.0 010-D T INAROADTI RECONSTRUCT TI & MAINLINE TBD FY 10 MAUCHER 520-388-4262 $35,164
11105 KT1E 10 PM 251.8 H303804C 010-4(172) T  SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS TBD FY 07 MAUCHER 520-388-4262 $45
EM1G 10 PM 2528 H624101C T  RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY TBD FY 09 PARKER 520-388-4260 $53,000
EN1G 10 PM 2600 T 10/119TI CONSTRUCT LANDSCAPING TBDFY 08  MAUCHER 520-388-4262  $6,000
14406 VBLE 10 PM 260.0 H640401C 010-E T  1-10/1-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19 TBD FY 08 YASMIN 602-712-8328 $6,600
21606 OP1E 10 PM 2610 H634801C 010-E008)A T  6THAVETI SIDEWALKS AND ARTISTIC FENCING TBDFY 08  CLARK 520-388-4252  $459
HX1G 10 PM  288.4 S  CIENEGA CREEK-MARSH STATIONPH Il NEW RAILROAD TRACKS TBD FY 08 ANDAZOLA 602-712-7629 $3,400
HY1G 10 PM 2884 S CIENEGA CREEK-MARSH STATION PHIIl  REMOVE RAIL & BRIDGE, CONST ML JUNO8  ANDAZOLA 602-712-7629  $11,900
20206 3WSP 10 PM 288.4 H239001C 010-E S  CIENEGA CREEK - MARSH STATION PH1  RAILROAD GRADE & DRAIN TBD FY 08 ANDAZOLA 602-712-7629 $3,700
10900 ARI1B 10 PM 2886 H239101C 10-5-068N S PANTANO RR UP/CIENEGA CREEK SECT  CONSTRUCT STRUCTURE TBDFY 08  ANDAZOLA 602-712-7629  $14,500
10106 RB1E 10 CH 3028 010-F S SR90-OCOTILLOTI RECNST SR90 Tl & ADD PASSNG LN TBD FY 09 MA 602-712-6660 $21,000
17507 QX1H 10B LA 175 Y  WEST TI TO PARK AVE RECONSTRUCT ROADWAY FEB 07 DARIUSH 602-712-8427 $8,107
XQ1F 15 MO 9.0 F  FARMROADTI CONSTRUCT NEW UNDERPASS TBD FY 11 WALLACE 928-779-7580 $3,625
QO1H 15 MO 13.2 F |-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION TBD FY 07 PAUL 602-712-7251 $4,500



3RD SORT: ROUTE + MP

ITE

40311
43708
19207
43010
11407
14305
40511
43509
40106
10804
10701
13603

18606

10306

10801

10406

11405

11207

11605

10506

M

CPS

D:

TSIH
SQIH
FHIH
GK1H
PN1F
RDI1E
TRIH
SR1H
GLIH
QDIC
HE1B
GMIC
MVIH
MULF
RE1E
HC1B
QGIC
EO1G
KWIE
EP1G
QKIC
EQIG
MT1C
EX1G
ECIH
CX1H
LX1H
LY1H
TAIH
EM1E
FBIG

RTE:

17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
19
19
19
19
19
19
40
40
40
40
40
40
40
40
40

CO: MP: TRACS:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
YV
YV
YV
YV
CN
CN
SC
PM
PM
PM
PM
PM
MO
MO
MO
MO
YV
YV
CN
CN
CN

0.0
0.0
1945
204.9
208.9
215.0
215.0
215.0
218.5
224.0
251.9
263.0
293.0
299.0
322.0
323.7
49
34.0
39.1
58.7
58.7
60.6
30
8.0
56.5
83.2
112.8
142.5
198.0
205.0
239.0

H683001C

H617801C

H516101C

H415301C

H426901C

H613601C

H506201C

H589101C

H510501C

H506404C
H656901C

H676001C

H545701C

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

PROJECT

NUMBER:

017-A(202)A

017-A
017-A

NH -17-1-(345)
17-2( )

017-B
017-B
019-A

019-A

040-A

DIST:

r mMm M X X X X X X 4 49 4 4 4 49 m m M W UV U M mMm mMm m m m m m m m

PROJECT NAME:

ARIZONA CANAL - 101L

DOVE VALLEY ROAD

16TH STREET - BUCKEYE CURVE
BETHANY HOME RD TO NORTHERN AVE
PEORIA AVE TO GREENWAY RD

SR 101L - CAREFREE HWY (SR 74)
101L- CAREFREE HIGHWAY

SR 101L TO CAREFREE HWY (SR 74)
JOMAX / DIXILETATI

SR 74 Tl, CAREFREE HIGHWAY
SUNSET POINT REST AREA
CORDES JCTT

MCGUIREVILLE T
YAVAPAI COUNTY - JCT SR 179 (SB)
MUNDS PARK Tl
CHRISTENSEN REST AREA
COUNTRY CLUB RD TO RUBY ROAD
CANOA Tl - CONTINENTAL T
CONTINENTAL ROAD T

VALENCIA - AJO WAY (SR 86) PH Il
VALENCIA RD - AJO WAY (JCT SR 86)
IRVINGTON RD Tl

NEEDLE MOUNTAIN REST AREA
LAKE HAVASU TI - WALNUT CREEK, WB
RATTLESNAKE WASH T|

WILLOW CRK BRIDGES, 1592,1593...
AUDLEY ROAD OP, EB&WB, 1520 & 1521
PARTRIDGE CREEK BRIDGES
BUTLERAVETI

WALNUT CANYON (WB)
DENNISON TO COUNTY LINE

TYPE OF WORK:

DESIGN FMS

CONSTRCT TI (CITY ADVANCEMENT)
RR 1" ARFC

DSGN/CONST PED WLKWY ALNG FRTG
DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN

DESIGN FMS

CONSTRUCT LANDSCAPE
CONSTRUCT NEW TI

RECONSTRUCT TI

REHAB REST AREA

RECONSTRUCT TI

TRAFFIC INTERCHANGE IMPROVEMNT
RR (4"TL, 3'PL) + RR ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
DESIGN FRONTAGE RD

CONST ROADWAY (NB FRONTAGE RD)
REALIGN SB FRONTAGE ROAD (PIMA
CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

DESIGN TI

CONST REST AREA & POE BYPASS
RR5"TL&3"PL & 2" AC ARFC

DESIGN NEW Tl

DECK REHABILITATION

DECK REHABILITATION

BRIDGE REHABILITATION

SYSTEM ENHANCEMENT-ENGINEERING
RCST RDWY (REPRFIL VERT CURVS)
RR4"TL 2"PL & 2"AC & ARFC

BID
DATE:
DESIGN FY 11
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 07
DESIGN FY 11
TBD FY 09
TBD FY 07
TBD FY 07
SEP 06
TBD FY 08
TBD FY 08
TBD FY 08
DESIGN FY 07
TBD FY 07
DESIGN FY 07
TBD FY 10
IGAFY 07
TBD FY 09
TBDFY 11
DESIGN FY 09
TBD FY 08
OCT 07
DESIGN FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 12
TBDFY 11
JAN 08

PROJECT
MGR

BARKER
BEASLEY
PULEO
BEASLEY
BEASLEY
BEASLEY
BARKER
BEASLEY
BEASLEY
SALAHUDDIN
EINWECK
WALLACE
DOESCHER
FOLUCH
WALLACE
EINWECK
MAUCHER
WILSON
MAUCHER
MAUCHER
MAUCHER
MAUCHER
EINWECK
AKOH-ARREY
WALLACE
BENTON
BENTON
BENTON
WALLACE
WALLACE
SCHAIBLE

Page 2 of 11

PROGRAM

PHONE: COST:
602-712-4281 $770
602-712-7645  $16,600
602-712-7992 $3,519
602-712-7645 $2,295
602-712-7645  $17,000
602-712-7645  $182,000
602-712-4281 $880
602-712-7645 $3,000
602-712-7645  $40,000
602-712-8620  $17,000
602-712-6747 $5,155
928-779-7580  $23,725
602-712-7551 $6,000
602-712-6619 $4,302
928-779-7580 $600
602-712-6747 $165
520-388-4262 $500
520-388-4263 $2,200
520-388-4262 $600
520-388-4262 $9,000
520-388-4262  $29,000
520-388-4262 $2,000
602-712-6747  $12,466
602-712-8660
928-779-7580 $2,000
602-712-6908 $4,400
602-712-6908 $3,075
602-712-6908 $2,135
928-779-7580
928-779-7580 $6,500

602-712-8676



3RD SORT: ROUTE + MP Page 3 of 11

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST: PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
20606 EC1G 40 NA  259.0 H644801C 1-040-D-510 H  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT TBD FY 07 ITTY 602-712-7468 $660
ZG1G 40 NA 2753 H670601C H  JOSEPH CITY WASH BRIDGES SCOUR RETROFIT TBD FY 07 ITTY 602-712-7468 $450
DI1H 40 NA  284.0 H  LEROUX WASH EB & WB SCOUR RETROFIT NOV 06 ITTY 602-712-7468 $1,700
11805 LD1E 40 AP 313.0 H678801C 040-E-507 H  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE) TBD FY 07 EINWECK 602-712-6747 $50
23701 ZY1D 40 AP 3400 H552601C 040-E(001)  H  SANDERS PORT OF ENTRY RECONSTRUCT POE TBDFY08  MELLGREN 602-712-8629  $12,000
PB1F 40B YV 1450 H621301C B40-C(002)A K ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK TBD FY 07 O'CONNOR 602-712-7530
15807 FALG 40B CN 1932 H657201C F  PINE SPRINGS TO SWITZERCANYON ~ RR3"& ARFC JANO8  GUVENEN 602-712-7725  $4,102
10408 AX1G 51 MA 95 H647901C 051-A(200) E  SHEABLVD - LOOP 101 CONSTRUCT HOV LANES TBD FY 07 MCCALLY 602-712-7646 $61,400
AH1G 60 LA 310 Y  JCTI-10- REIFIA CROSSING PAVEMENT PRESERVATION TBDFY09  PULEO 602-712-7992
FC1G 60 MA 850 H657301C E  AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE TBD FY 09 GUVENEN 602-712-7725
40309 GOIH 60 MA 1380 E  303L (ESTRELLA) TO 99TH AVE WIDEN ROADWAY TBDFY09  BRUDER 602-712-6836  $24,000
11507 PS1F 60 MA  148.9 060-B E  99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE TBD FY 07 BRUDER 602-712-6836 $6,500
40310 GP1H 60 MA 1489 E SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY TBD FY 10 BRUDER 602-712-6836 $27,165
40510 GQ1H 60 MA  172.0 E 110 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES TBD FY 10 SALAHUDDIN 602-712-8620 $8,000
DY1H 60 MA  184.0 H680901C 060-C-505 E VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE TBD FY 07 SALAHUDDIN 602-712-8620 $5,100
10908 ZN1F 60 PN 213.0 H466203C G  FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING) TBD FY 08 BEVER 602-712-8161 $57,408
14407 PRSP 60 PN 220.0 H684501C 060-D-508 G BOYCE THOMPSON STATE PARK CONSTRUCT ROAD TBD FY 08 MA 602-712-6660 $800
12910 GS1H 60 PN 2223 G  SILVER KING SECTION RECONSTRUCT ROADWAY TBD FY 11 BEVER 602-712-8161 $15,000
10007 EX1F 60 PN 230.0 060-D G  OAKFLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE TBD FY 09 BEVER 602-712-8161 $6,250
MY1F 60 Gl 236.2 H614001C 060-D- G COUNTY LINE - PINTO VALLEY RR 3"+ ARFC AND PASSING LANE TBD FY 07 BEVER 602-712-8161 $7,131
21605 DG1F 60 Gl 246.8 H609201C G  RUSSELL RD - RAGUS RD NEW SIDEWALK TBD FY 07 GASSER 602-712-4603 $800
EE1H 60 NA 3397 H681601C G JCTSR260-MP 343 MILL AND REPLACE TBDFYO07  MANSOR 602-712-6961
10706 ZP1B 60 NA 3417 H466301C 026-2 G  SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE TBD FY 08 JEREZ 602-712-7187 $4,500
YG1G 64 CN 1860 F SR64,JCTI-40 RECONSTRUCT EXISTING ROW FENCE APRO7  WALLACE 928-779-7580 $0
73306 EDIH 64 CN 187.8 H681301C F  MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES TBD FY 07 WALLACE 928-779-7580 $2,200
FEIG 69 YV 2760 H657701C P SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/IREHAB/RESRFC JANO7  SCHLEICH 602-712-7588
10610 XG1G 70 Gl 2534 G  RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT. TBD FY 11 JEREZ 602-712-7187 $4,250
XL1G 70 GH 331 070-A-310 S US70PIMA TO THATCHER DESIGN SLOPE FLATTING APRO8  RAINE 520-388-4264
19506 NC1F 70 GE 378.4 H614401C S DUNCAN - STATE LINE RR 3"+ ARFC TBD FY 07 PULEO 602-712-7992 $4,200
40610 GT1H 74 MA 130 E  US60-303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE TBD FY 10 DARIUSH 602-712-8427 $2,000
40608 GU1H 74 MA 200 E  60-303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES TBD FY 08 DARIUSH 602-712-8427 $2,000
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11505 EN1E 7 PM 775 H545901C 077-A T  CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES TBD FY 08 PARKER 520-388-4260 $21,735
11108 AY1G 7 PM 82.0 077-A T  TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES TBD FY 10 WILSON 520-388-4263 $2,000
10906 QT1C 7 Gl 1450 H511101C 077-A G MP145- MP 147 ROADWAY CONSTRUCTION TBD FY 08 BEVER 602-712-8161 $11,000
EO1E 77 NA 364.0 077-B H MP364-372 CONSTRUCT PASSING LANE TBD FY 08 SULLIVAN 602-712-7468 $2,250
LP1G 78 GE 1700 S USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT TBDFY 07 MA 602-712-6660
JD1H 79 PN 1240 T SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS TBD FY 08 WILSON 520-388-4263
CDIF 79 PN 1274 H608301C T JCT SR 79 & CACTUS LEFT TURN LANE TBDFY 07  SULLIVAN 602-712-7468
RU1H 79 PM 136.3 H708601C G SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC IGAFY 08 SYERS 602-712-8694 $150
14004 AQIE 80 CH 3160 080-A S TOMBSTONE COURTHOUSE STATE PAR  CONSTRUCT NEW VISITORS PARKING TBDFY09  MA 602-712-6660  $225
AL1F 80 CH 3415 H591701C S  BISBEE SIDEWALK ON US 80 5' SIDEWALK TBD FY 07 GASSER 602-712-4603
22906 GW1IH 80 CH 364.0 S DOUGLAS STRTGC INSPECTION STATIO  RELOCATION OF OIL TANKS TBDFY 07  MELLGREN 602-712-8629  $130
22706 GV1H 80 CH 364.0 S  DOUGLAS STRTGC INSPECTION STATIO  INSTALL VOICE & DATA LINES IGAFY 07 MELLGREN 602-712-8629 $45
28303 RO1F 80 CH 3640 H624301C 080-A(009) S  DGLS STGC WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION TBD FY 07 MELLGREN 602-712-8629 $5,650
20706 BS1G 80 CH 3645 HX14801C 080-A-503 S SR-80/US-191 INTERSECTION SGNL & RDWY IMPROVMENTS TBD FY 07 MELLGREN 602-712-8629 $1,750
14403 AR1E 82 SC 0.0 S PATAGONIA LAKE (SONOITA CREEK) DESIGN DESIGN FY 07 MA 602-712-6660 $225
EELF 82 SC 38.0 H598701C T SR82,MP38-395 SLOPE FLATTENING TBD FY 10 WILSON 520-388-4263
GM1G 83 CH 7.3 H652701C 083-A(003) T MP7.29-MP7.83 GUARDRAIL AND HIGH EMB TBD FY 07 COLLINS 602-712-7980 $825
DM1H 84 PN 1725 H679901C T SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS FEB 07 WILSON 520-388-4263
10805 LC1G 85 MA  120.0 Y  SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES DESIGN FY 07 JEREZ 602-712-7187 $989
13607 QG1F 85 MA 1205 E  MP120.54 - MP 122.99 CONSTRUCT ROADWAY TBD FY 09 JEREZ 602-712-7187 $9,100
TP1H 85 MA  122.0 Y SR 85IMPROVEMENTS CONSTRUCTION TBD FY 10 JEREZ 602-712-7187 $40,000
13306 LP1E 85 MA 1307 H595507C NH -085-B(011) Y  MP130.71-MP 137.00 ROADWAY RECST (UTILITIES INCL) TBDFYO08  JEREZ 602-712-7187  $20,900
15104 LQLE 85 MA  139.0 H595505C 085-B(009) E MP139.01-MP 141.71 CONSTRUCT ROADWAY TBD FY 07 JEREZ 602-712-7187 $17,300
10209 MC1G 85 MA 1494 E  MP149.40 - MP 152.01 RECONSTRUCT & WIDEN TBDFY09  JEREZ 602-712-7187  $16,200
14904 LS1E 85 MA  150.4 H595504C 085-B(008) E  MC85TO SOUTHERN CONSTRUCT ROADWAY TBD FY 07 JEREZ 602-712-7187 $8,500
20806 WWIG 85 MA 152  H595514C E  SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY TBDFY 07  JEREZ 602-712-7187  $11,200
20205 CF1G 86 PM 112.0 H649101C T  TOWN OF SELLS CONSTRUCT ROADWAY WIDENING TBD FY 08 WILSON 520-388-4263 $11,095
13910 GY1H 86 PM 1328 T KITTPKRD SEGMENT MP 132.8-137.1  DESIGN (ROADWAY WIDENING) DESIGN FY 10 WILSON 520-388-4263  $600
ES1G 86 PM  137.1 T  SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40' TBD FY 10 WILSON 520-388-4263 $8,100
QY1C 86 PM 1411 T  MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING TBD FY 09 WILSON 520-388-4263 $9,700
16604 RV1E 86 PM 1456 H543401C 085-B T  MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS TBD FY 08 LEON 602-712-7712 $1,029
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11508 AZ1G 86 PM 1595 086-A T  VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES TBD FY 10 WILSON 520-388-4263 $16,000
WF1G 86 PM 164.0 H672201C 086-A(010) T SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT FEB 07 KOLAJA 602-712-8686
13406 RY1E 87 MA 1940 H521101C -087-B(009) E  FOREST BOUNDARY - NEW FOUR PEAK  SHOULDER WIDENING/MEDIAN TBD FY 07 KANG 602-712-7959 $18,000
UQ1F 87 Gl 255.0 H588901C P SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN TBD FY 07 WEEKS 602-712-8283
13409 TQIH 87 Gl 2630 P TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD TBDFY09  MA 602-712-6660  $500
16806 LT1E 87 Gl 263.0 H658801C 087-C P TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE Il TBD FY 07 MA 602-712-6660 $600
A6SP 87 NA 3460 H  HOMOLOVIRUINS STATE PARK CONSTRUCT ROAD TBDFY09  MA 602-712-6660  $975
EP1H 88 PN 195.0 HX18101C 088-A-507 E SR88@ 16THAVE CONSTRUCT TRAFFIC SIGNAL TBD FY 07 TORTICE 602-712-8276 $536
13506 0Q1D 88 MA 2230 H692001C STP-088-A(001) G  FISH CREEK HILL CONSTRUCT RETAINING WALLS TBDFY 07  BEVER 602-712-8161  $1,500
OH1E 89 YV 2582 H571701C P JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN TBD FY 07 JEREZ 602-712-7187
EEIE 89 YV 288 089-A-201 P SR-89 @ KIRKLAND JCT/WAGNERRD ~ CST RT & LT TURN LNS, SHOULDER TBDFY 07 MA 602-712-6660
12604 JP1C 89 YV 3137 H395701C 089-B P INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY TBD FY 09 ANDAZOLA 602-712-7629 $22,838
14707 WL1G 89 YV 318.0 H597501C P SRB89/SRB89ATI CONSTRUCT TI NOV 06 ANDAZOLA 602-712-7629 $9,800
WM1G 89 YV 3243 P MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY TBD FY 07 ANDAZOLA 602-712-7629 $11,820
YF1G 89 CN  390.0 F  SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE APR 07 WALLACE 928-779-7580 $0
19706 PILE 89 CN 5235 H584001C F JCT89A-NORTH 2" AC + ARFC TBDFY 08  MISHLER 602-712-8678  $3,545
TDSP 89 CN 546.5 H475301C F  PAGE REST AREA CONST REST AREA & VISITOR CNTR TBD FY 10 MERRICK 928-774-1799 $1,700
OI1E 89A YV 334 H571801C P MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR TBD FY 07 SULLIVAN 602-712-7468
12804 JwiC 89A YV 349.0 H412901C 366 P CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY TBD FY 07 JEREZ 602-712-7187 $10,300
12405 IV1A 89A CN 399.0 H413401C 366- F  AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR TBD FY 11 DARIUSH 602-712-8427 $6,250
15208 NSSP 89A YV ASP F  RED ROCK STATE PARK DESIGN DESIGNFY 09 MA 602-712-6660 $125
13509 TZIH 89A CN ASP F  SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING ) DESIGN FY 09 MA 602-712-6660  $125
HK1G 90 CH 321.9 H660401C 090-A(004) S  CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH TBD FY 07 CLARK 520-388-4252
DJIG 90 CH 3235 S CENTRAL AVE-MONSON RD E WIDENTO'5 LANES TBDFY11  RAINE 520-388-4264  $5,000
WG1G 90 CH 325.0 HX17401C (090-A(005) S SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL JAN 07 MARIETTI 602-712-6776
YS1G 92 CH 3240 H677901C 092-A(003) S SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT TBDFY 07  ORRAHOOD 602-712-7580
12904 KH1C 92 CH 328.3 H459601C 577() S CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS TBD FY 08 RAINE 520-388-4264 $13,542
15203 AX1E 93 MO 00 H395501C 093-A K  HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE IGAFY07  DARIUSH 602-712-8427  $10,000
11106 SD1E 93 MO 1.0 093-A K HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING TBD FY 08 DOESCHER 602-712-7551 $80,000
LV1F 93 MO 92,5 H617701C 093-B K SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY TBD FY 09 DOESCHER 602-712-7551 $10,250
13208 LE1G 93 MO 1018 K ANTELOPE WASH DESIGN NEW ROADWAY DESIGN FY 08 DOESCHER 602-712-7551 $1,600
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11410 HC1H 93 MO 104.1 K SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY TBD FY 11 DOESCHER 602-712-7551 $5,875
LULF 93 MO 121.3 H617601C K SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY TBD FY 10 DOESCHER 602-712-7551 $14,386
13606 MC1E 93 MA  198.0 H582501C 093-B P WICKENBURG BY-PASS CONSTRUCT BY-PASS TBD FY 07 DOESCHER 602-712-7551 $29,000
15708 UI1H 95 MO 0.0 K LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS) DESIGN FY 08 MA 602-712-6660 $250
13400 KT1C 95 MO 00 H684301C 095-C-513 K LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH Ill TBDFYO07 MA 602-712-6660  $1,100
DZ1H 95 YU 10.0 HX16901C 095-A-504 Y US9% @AVEG CONSTRUCT TRAFFIC SIGNAL OCT 06 WEEKS 602-712-8283 $925
AAIC 9% YU 32 063-1 Y  AVENUE 9E TO ABURDEEN ROAD RECNST FORTUNA WASH BRG TBDFY11  SULLIVAN 602-712-7468  $10,000
DP1G 95 YU 38.0 095-B-308 Y  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB MAR 07 JEREZ 602-712-7187
10207 QLIF 9% LA 1250 095-C Y SR95@MP125 DESIGN PASSING LANE DESIGN FY 07  SULLIVAN 602-712-7468  $200
10307 QN1F 95 MO  190.0 095-C K NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE DESIGN FY 07 SULLIVAN 602-712-7468 $250
19905 ZFIF 99 NA 389 H637701C H  JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT TBDFYO07 XU 602-712-6264  $1,320
40507 HD1H 101L  MA 0.0 E  PRINCESS DR TO SR 202L CONSTRUCT FMS TBD FY 07 BARKER 602-712-4281 $8,400
41111 UJ1H 101L  MA 0.0 E  SR51TO PRINCESS DRIVE DESIGN FMS DESIGN FY 11 BARKER 602-712-4281 $660
13706 SI1E 101L  MA 0.0 101-A E 110 TO MC 85 (99TH AVE) WIDEN ROADWAY TBD FY 09 MCCALLY 602-712-7646 $3,500
41011 TVIH 101L  MA 0.0 E [-117TOSR51 DESIGN FMS DESIGN FY 11 BARKER 602-712-4281 $770
40811 TUIH 101L MA 0.0 E  BEARDSLEY ROAD TI DESIGN TI DESIGN FY 11 MCCALLY 602-712-7646 $2,600
40606 HE1H 101L  MA 2.0 H666601C E [F10TOI-17 CONSTRUCT FMS SEP 06 BARKER 602-712-4281 $8,923
11907 QQ1F 101L  MA 8.0 H711001C 101-A E  NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING TBD FY 07 MCCALLY 602-712-7646 $1,300
13806 SJIE 101L MA 234 101-B E  I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS TBD FY 07 MCCALLY 602-712-7646 $6,600
43109 HF1H 101L MA 310 E  TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV TBD FY 11 MCCALLY 602-712-7646 $26,000
20404 QS1F 101L MA 335 H624001C E  64TH STREETTI CONSTRUCT NEW TI TBD FY 07 MCCALLY 602-712-7646 $23,000
BYIG  101L MA 360 H693601C E  PRINCESS DR TOJCT 202L (REDMTN)  CONSTRUCT HOV LANES TBDFYO07  MCCALLY 602-712-7646  $65,000
80899 S9SP 101L MA  48.0 H387501C 101-B E  PIMA ROAD EXTENSION CONSTRUCT ROADWAY IGAFY 08 MCCALLY 602-712-7646 $3,634
CUIG  10IL MA 510 H693701C 101-C(004) ~ E  SR202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES TBDFY08  MCCALLY 602-712-7646  $17,000
16006 QT1F 101L MA 535 E  BALBOADRIVE CST MULTI-USE PATH BRIDGE IGAFY 09 ASSIGNED 520-620-5417 $2,000
40810 HGIH  10IL MA 550 E  BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES TBDFY10  MCCALLY 602-712-7646  $30,000
15906 QV1F 101L MA  56.6 H666501C E  LOOP 101 GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING TBD FY 07 YASMIN 602-712-8328 $2,100
80407 VJIE 153 MA 00 153-A E  SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE TBDFY09  MCCALLY 602-712-7646  $610
81606 QHSP 153 MA 0.0  H544001C 153-A E  SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY TBD FY 08 MCCALLY 602-712-7646 $16,000
22802 Uxic 160 CN 3115 H527401C 160-A-(001) F  JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE TBD FY 09 AKOH-ARREY 602-712-8660 $4,094
15603 UV1B 160 CN 320.0 H460101C 160-A-500 F  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT TBD FY 07 MISHLER 602-712-8678 $9,300
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11710 RJ1C 160 NA 375.9 H JCT SR564-TSEGI, PHI CONST DUAL PASSING LNS TBD FY 10 WALLACE 928-779-7580 $2,250
15703 YR1D 179 YV 3082 179-A F  VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA) IGAFY 07 WALLACE 928-779-7580 $160
15107 LL1C 179 CN 310.1 H341403C 238--( 7) F  NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY FEB 07 BURKHALTER 928-774-1799 $30,700
FEIH 180 CN 250.0 H681001C F  FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE MAR 07 PULEO 602-712-7992
DRIF 189 SC 01 T  SR189 @ MP 0.095 DRAINAGE IMPROVEMENTS TBDFYO07  WILSON 520-388-4263
18006 DH1G 189 SC 0.1  H528205C 189-A(005)X T  MARIPOSA PORT OF ENTRY, NOGALAS ~ CONST PARKING & RD IMPROVEMENT TBD FY 08 MELLGREN 602-712-8629 $3,279
15108 BKIG 191 GH 00 H684401C 191-A-504 S ROPER LAKE CONSTRUCT ROAD PH Il NOV07  MA 602-712-6660  $900
50499 ovic 191 CH 24.0 191-A S  ELFRIDA CONSTRUCT PATHWAY TBD FY 07 CLARK 520-388-4252 $688
14002 FFIC 191 CH 620 H416501C S COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. TBDFY08  RAINE 520-388-4264  $8,750
11406 SK1E 191 GH 91.8 191-B S DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY TBD FY 11 RAINE 520-388-4264 $8,750
11708 SLIE 191 GH 943 H503705C 191-B S TEN RANCH TO OWL CANYON (SEG Ill) ~ CONSTRUCT PARALLEL ROADWAY TBDFY08  RAINE 520-388-4264  $11,510
12905 MH1E 191 GE 151.0 H303004C 191-C-(003) S  MP151- THREEWAY CST ROADWAY & BRIDGE APPROCHS TBD FY 07 MILLER 602-712-7578 $33,146
ZK1F 191 GE 160.0 S BACK COUNTRY BYWAY (NORTH INTER)  SAFETY IMPROVEMENTS MAR 07 WILSON 520-388-4263
15307 AQ1G 191 AP 328.0 191-D( )A G  STANDARD PARALLEL - WITCH WELL 2'MILL & RPL + 1/2" AR-ACFC TBD FY 07 SCHLEICH 602-712-7588 $4,763
12303 LviC 191 AP 367.0 H436001C H  NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY TBD FY 08 MELLGREN 602-712-8629 $16,782
GI1F 191 AP 390.0 H602501C 191-E-505 H  WIDE RUINS PASSING LANES TBD FY 07 WALLACE 928-779-7580
11606 AJ1C 191 AP 4175 H451801C 077-1 H  BURNSIDE JUNCTION - NORTH ROADWAY WIDENING TBD FY 08 WALLACE 928-779-7580 $7,500
12010 EBLE 191 AP 446  H543801C H  CHINLE SOUTH ROADWAY WIDENING TBD FY 11 WALLACE 928-779-7580 $2,375
21204 TP1F 195 YU 55 H577403C Y AVEE12-AVEB CST 4 LANE DIVIDED HIGHWAY TBD FY 07 RILEY 602-712-7643 $20,000
17806 SELF 195 YU 9.1 H577404C 900-A(054) Y  AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PHA TBD FY 07 RILEY 602-712-7643 $10,000
12006 SF1F 195 YU 13.6  H577405C 900-1(055) Y  RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A TBD FY 08 RILEY 602-712-7643 $17,525
20704 SAIF 195 YU 260 H577407C 900-A(057) Y  40THSTREETTO -8 CONSTRUCT ROADWAY WIDENING TBDFYO07  RILEY 602-712-7643  $8,900
40809 UD1H 202L  MA 0.0 E  |-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W DESIGN FY 09 BRUDER 602-712-6836 $20,000
41611 TXIH  202L MA 00 E  DOBSON ROAD TO I-10 DESIGN FMS DESIGNFY 11 BARKER 602-712-4281  $550
41608 TY1H 202L  MA 0.0 E  |-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY DESIGN FY 08 MERCADO 602-712-8689 $10,000
41210 UAIH  202L MA 00 E  51STAVETO 10 WEST CONSTRUCT ROADWAY TBDFY10  BRUDER 602-712-6836  $110,000
41211 UB1H 202L  MA 0.0 E  5ISTAVETOI-10 WEST CONSTRUCT ROADWAY TBD FY 11 BRUDER 602-712-6836  $190,000
40808 UKIH  202L MA 00 E  51STAVETO 10 WEST CONSTRUCT ROADWAY TBDFY09  BRUDER 602-712-6836  $60,000
41608 UC1H 2021 MA 0.0 E  |-10 EAST/SANTAN TI TO 51ST AVE DESIGN & RIW DESIGN FY 08 BRUDER 602-712-6836 $10,000
41310 UEIH 202L MA 0.0 E  |-10 EAST/SANTAN TI TO 51ST AVE DESIGN & RIW DESIGN FY 10 BRUDER 602-712-6836 $40,000
41411 UGIH 202L  MA 0.0 E  RURALRDTO SR 101L DESIGN GPL DESIGN FY 11 MERCADO 602-712-8689 $1,430



3RD SORT: ROUTE + MP

ITEM CPSI
#: D:  RTE:

41411 UGIH 202L  MA
41209 JEIH 202L MA
41711 TWI1H 202L  MA
41311 UF1H 202L  MA
43208 STIH  202L MA
41109 HY1H 202L  MA
IAIH  202L  MA

HZ1H 202L  MA

80007 VLIE  202L MA
II1H 202L  MA

80607 QYIF  202L MA
48499 LW1C 260 YV
10507 RB1F 260 YV
21301 LY1C 260 Gl
14601 RGIB 260 Gl
11902 RH1B 260 Gl
13005 MIIE 260 Gl
12510 HI1H 260 NA
28306 VQIF 260 NA
OV1F 260 NA

EB1H 260 NA

NTIF 260 AP

16003 YUSP 260 YV
GTIG 264 CN

CG1G 264 NA

JCIH 286 PM

DTL1F 287 PN

PBIH 287 PN

41408 HJ1H 303L MA
41811 UH1H 303L MA

ZT1G 347 PN

0.0
0.0
0.0
0.0
0.0
8.0
10.0
10.0
233
27.0
30.1
208.6
208.8
258.0
263.1
269.0
269.0
317.2
336.9
350.0
356.0
394.0
ASP
3229
390.0
20.0
122.4
1375
0.0
0.0
173.0

CO: MP: TRACS:

H689001C
H688901C
H689101C

H469901C
H469801C
H469802C

H633601C
H621401C

H619901C

H557202C

H690701C

H608201C
HX19401C

HX17601C

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT
NUMBER:

202-A(AQN)

202-B-514

202-B-513

202-B-512

260-A

260-B

260-C(003)A
260-C(003)A

900-555
264-A-502

287-A(002)

347-A-502

DIST:

4~ m m 4 4 4 I M Y ® ® ® ® @ U U vV U U U M mMmMTMmMMmMTMmMTMmMM™MMTM M

PROGRAM MANAGEMENT REPORT

PROJECT NAME:

RURAL RD TO SR 101L

I-10/SR 51 TI - SR 101L, EB

DOBSON ROAD TO I-10

I-10 EAST/SANTAN TI TO 51ST AVE
LINDSEY ROAD TO GILBERT ROAD
RURAL RD - SR-101 WB

SR-101L TO SR-87

SR-101L TO GILBERT RD

POWER RD - UNIVERSITY DR
UNIVERSITY DR - SOUTHERN AVE
US 60/ 202L TI

WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE
LION SPRINGS SECTION

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION
HEBER - SHOW LOW EB & WB
SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
SR 260, MP 356-357.6

CRESENT LAKE HIGHWAY

FORT VERDE STATE PARK

TUBA CITY - COAL MINE ROAD
POLACCA

SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
SR 287 & ATTAWAY ROAD

HAPPY VALLEY RD TO |-17

I-10 TO US 60 (GRAND AVE)

SR347 MARICOPA-CASA GRANDE HWY

TYPE OF WORK:

DESIGN GPL

WIDEN ROADWAY

DESIGN HOV/RAMP

R/W ACQUISITION

DESIGN & CONST MULTI-USE PATH
WIDEN ROADWAY

CONSTRUCT FMS

CONST HOV/SOV LANES
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT NEW WB ROADWAY
DESIGN PASSING LANE

DESIGN (ROADWAY)
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCTION WATER
CONSTRUCT PASSING LANES
MULTI-USE PATH

MULTI-USE PATH

RW FENCING

CONSTRUCT TURN LANES
CONSTRUCT (PARK ROAD)
ARFC OVERLAY & ROCKFALL CNTMNT
INSTALL BOX-CULVERTS

REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
INSTALL TRAFFIC SIGNAL
CONSTRUCT INTERIM ROADWAY
CONSTRUCT NEW FREEWAY
CONSTRUCT TRAFFIC SIGNAL

BID
DATE:
DESIGN FY 11
TBD FY 09
DESIGN FY 11
DESIGN FY 11
TBD FY 08
TBD FY 09
TBD FY 09
TBD FY 09
MAR 08
TBD FY 07
TBD FY 07
TBD FY 08
DESIGN FY 07
DESIGN FY 09
TBD FY 08
TBD FY 10
TBD FY 10
TBDFY 11
TBD FY 07
TBD FY 07
DEC 06
DEC 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
IGAFY 07
TBD FY 07
TBDFY 11
TBD FY 07

PROJECT
MGR

MERCADO
MERCADO
BARKER
BRUDER
GASSER
MERCADO
BARKER
MERCADO
MERCADO
MERCADO
MERCADO
ANDAZOLA
DOESCHER
BEVER
BEVER
BEVER
BEVER
JEREZ
O'CONNOR
O'CONNOR
SCHAIBLE
ANDAZOLA
MA
MISHLER
WALLACE
WILSON
SULLIVAN
RASHID
BEASLEY
BEASLEY
RASHID

Page 8 of 11

PROGRAM

PHONE: COST:
602-712-8689 $1,430
602-712-8689  $60,000
602-712-4281 $4,000
602-712-6836  $80,000
602-712-4603 $529
602-712-8689 $9,000
602-712-4281 $6,000
602-712-8689  $29,000
602-712-8689 $5,400
602-712-8689 $2,700
602-712-8689 $7,600
602-712-7629 $5,250
602-712-7551 $150
602-712-8161 $1,300
602-712-8161  $27,125
602-712-8161  $41,625
602-712-8161 $1,625
602-712-7187 $3,000
602-712-7530 $469
602-712-7530
602-712-8676 $5
602-712-7629
602-712-6660 $625
602-712-8678 $1,614
928-779-7580
520-388-4263
602-712-7468 $2,000
602-712-7602 $175
602-712-7645  $200,000
602-712-7645  $150,000

602-712-7602

$400
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM
#: D: RTE: CO: MP: TRACS: NUMBER: DIST: PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
SL1F 999 MA 0.0 E  MAG REGIONWIDE CONSTRUCT RAMP METERS TBD FY 07 BARKER 602-712-4281
21206 DV1G 999 SW 0.0 H598002C HES -900-A(069)A E  SW NON-INTERSTATE - NRTHN REGION ~ SHOULDER RUMBLE STRIPS SEP 06 WEEKS 602-712-8283 $350
21306 DW1G 999 SW 0.0 H598003C 900-A(070) E  SWNON-INTERSTATE - WSTRN REGION ~ SHOULDER RUMBLE STRIPS SEP 06 WEEKS 602-712-8283 $640
WC1G 999 SW 0.0 H660802C 999-A-505 E  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE TBD FY 07 LOVELL 602-712-7754 $1,100
15308 HVIH 999 YU 999  H686201C 999-A(051) Y  SANLUIS Il PORT OF ENTRY CONSTRUCTION TBDFY07  MELLGREN 602-712-8629  $1,650
NX1H 0000 MA 0.0 CM -GIL-0(018)A E  WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH FY 07 SNARR 602-712-7025 $156
NUIH 0000 MA 00 GDY-0-417 E  VANBUREN @ BULLARD WASH BRIDGE APPROACHES FY07  SNARR 602-712-7025  $746
NV1H 0000 MA 0.0 CM -SCT-0(015)X E  SCOTTSDALE ROAD DESIGN ITS PROJECT FY 07 SNARR 602-712-7025 $1,822
NYIH 0000 MA 00 CM -GIL-0(019)A E  WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH FY07  SNARR 602-712-7025  $156
SJIH 0000 MO 0.0 SL49401C TEA -KNG-0(006)A K  KINGMAN RAILROAD DEPOT DEPOT REHAB FY 07 GASSER 602-712-4603 $472
QCIH 0000 MA 00 SL60301C E  DOWNTOWN TEMPE TRANSIT CENTER ~ CONST & FURNISH BIKE STATION FY07  JESELNIK 602-712-6685  $580
0S1G 0000 MA 0.0 SS54701C CM -GIL-0(012J A E  EASTERN CANAL (GUADALUPE-ELLIOT) = CONSTRUCT MULTI-USE PATH FY 07 SNARR 602-712-7025 $636
OR1G 0000 MA 0.0 SS54801C CM -GIL-0(013)A E  EASTERN CANAL (ELLIOT TO WARNER)  CONSTRUCT MULTI-USE PATH FY 08 SNARR 602-712-7025 $500
NS1H 0000 MA 0.0 SS55701C CM -CDY-0(011)A E  CHANDLER HEIGHTS ROAD PAVE DIRT ROAD FY 07 SNARR 602-712-7025 $256
NO1H 0000 MA 0.0 SS61201C CM -TMP-0(028)A E  UNIVERSITY DRIVE PEDESTRIAN PATHWAY FY 07 SNARR 602-712-7025 $500
NW1H 0000 NA 0.0 SS61501C PLH-NNA-0(011)A G  LONE PINE DAM ROAD CONST BRDG/APPCH RDS FY 08 SNARR 602-712-7025 $2,500
NP1H 0000 MA 0.0 SS61701C CM -PHX-0(057)A E  44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION FY 07 SNARR 602-712-7025 $2,480
UZ1H 0000 MA 0.0 SS64401C CM -GIL-0(200)A E  GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE FY 08 SNARR 602-712-7025
VALIH 0000 MA 0.0 SS64501C CM -AVN-0(2000A E  MCDOWELL RD PEDESTRIAN IMPROVEMENTS FY 08 SNARR 602-712-7025
OL1G 0000 PN ELY SL49001C TEA -ELY-0(002)A S ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP FY 07 GASSER 602-712-4603 $499
OT1G 0000 Gl GLB  SL50401C TEA -GLB-0(002)A G  GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE FY 07 GASSER 602-712-4603
OVIG 0000 MO LHV SL51201C TEA-LVH-00003)A K  MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH FY08  JESELNIK 602-712-6685  $1,263
MW1G 0000 MA PEO SS55901C CM-PEO-0(004)A E  CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS FY 07 DICKSON 602-712-8683 $807
PEIG 0000 MA PHX SL53802C E  PEDESTRIAN SCHOOL SAFETY ZONES  PEDESTRIAN SAFETY ISLANDS FY07  JESELNIK 602-712-6685  $474
PD1G 0000 MA PHX  SL54401C TEA -PHX-0(051) E  CAMELBACK RD/20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS FY 07 JESELNIK 602-712-6685 $713
WUIE 0000 MA CHN SL45601C TEA-CHN-0-014) E  PASEO MULTI-USE PATHPH | CONST MULTI-USE PATH FY07  JESELNIK 602-712-6685  $994
ZD1F 00000 MA  CHN SS53901C CM-CHN-0(021)A E  56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANES FY 07 DICKSON 602-712-8683 $208
FUIG 0000 MA CHN SS54201C CM-CHN-0(022A E  RYANRD, CITY OF CHANDLER PAVEMENT OVERLAY FY07  EDWARD 602-712-8534  $162
VB1H 00000 MA FTH  SS64601C STP -FTH-0(2000A E  SHEABLVD ROADWAY WIDENING FY 08 SNARR 602-712-7025
NZ1E 0000 Gl GGI  SB40001C BR -GGI-0-(005) G  ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENT FY 08 SNARR 602-712-7025 $98
NY1E 0000 Gl GGl  SH27901C HES-GGI-0(405)P G  JESSE HAYES ROAD ROADWAY IMPROVEMENTS FY 08 SNARR 602-712-7025 $307
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

CPS

ITEM PROJECT BID PROJECT PROGRAM

#: D: RTE: CO: MP: TRACS: NUMBER: DIST: PROJECT NAME: TYPE OF WORK: DATE: MGR PHONE: COST:
0Q1G 00000 MA  GIL  SL54001C TEA-GIL-0(015) E  CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGES FY 07 JESELNIK 602-712-6685 $509
QD1H 0000 MA GLN SL60501C TEA-GLN-0(201)B E  OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTS FY 08 JESELNIK 602-712-6685 $76
XJ1G 00000 MA  GLN SS58601C CM -GLN-0(029)A E  59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANES FY 07 DICKSON 602-712-8683 $917
SU1F 00000 MA MES SS48501C CM-MES-0(020)A E  SOUTH CANAL DESIGN MULTI-USE PATH FY 07 SNARR 602-712-7025 $1,652
OX1G 0000 MA MES SS56301C CM -MES-0(027)X E  REAL TIME SGNL-PHS 1 SUPRST SPRNG  INSTALL REAL-TIME SIGNAL SYSTM FY07  DICKSON 602-712-8683  $1,093
PJIH 00000 MA  MMA  SL59701C E  BUSH HWY USERY PASS-STWRT MTN DA CONSTRUCT BIKE LANES FY 07 JESELNIK 602-712-6685 $1,121
XVIE 0000 MA PEO SS51001C CM*PEO-0(003)A E  NEW RIVER TRAIL (NORTHERN-GRAND) ~ CONSTRUCT MULTI-USE PATH FY07  DICKSON 602-712-8683  $1,139
SR1F 00000 MA PEO  SS52401C CM-PEO-0(005)A E  83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTS FY 07 DICKSON 602-712-8683 $1,500
IMIH 0000 MA PHX SL59101C TEA-PHX-0(163) E  ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAY FY08  JESELNIK 602-712-6685  $821
AH1B 0000 PN PPN SB36601C BR-PPN-0(27)P T  CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENT FY 07 SNARR 602-712-7025 $201
ZNIE 0000 PN PPN  SB41001C BR -PPN-0-(169) T  KELVIN BRIDGE - #8441 BRIDGE REPLACEMENT FY07  SNARR 602-712-7025  $1,317
PP1G 00000 MA  PVY CM -PVY-0(002JA E  LINCOLN DRIVE MULTI-USE PATH FY 07 DICKSON 602-712-8683 $1,600
GL1A 0000 MA SCT SL39401C TEA-SCT-0(008)A E  AZ CANAL AT GOLDWATER UNDERPASS  CONSTRUCT UNDERPASS FY 08 JESELNIK 602-712-6685 $626
QF1H 00000 MA SCT SL60201C TEA-SCT-0(200)B E =~ CRSSCUT CANAL-THOMAS-INDIAN SCHL ~ SYS ENHANC-OTHER ENHANCEMENTS FY 08 JESELNIK 602-712-6685 $1,500
2J1G 0000 MA SCT SS58701C SCT-0(016)A E  HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTS FY 07 EDWARD 602-712-8534 $1,600
ZS1E 0000 YU SLS SS48201C CBI -SLS-0(1)P Y  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENT FY 07 DICKSON 602-712-8683 $1,000
PT1G 0000 MA TMP  SL51001C TEA -TMP-0(021) E  UNIVERSITY DR SOUTH - UPRR PTHWY  CONSTRUCT MULTI-USE PATHWAY FY 07 JESELNIK 602-712-6685 $885
CN1H 0000 CN  WIL  SL47001C TEA -WIL-0(002)P F  ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVE FY 07 GASSER 602-712-4603 $72
KZ1F 0000 YU YYU SH28201C HES -YYU-0(29)A Y  COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTS FY 07 EDWARD 602-712-8534 $660



http://www.azdot.gov/Highways/ppms/
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